

## Status Report

### ICANN Thick-WHOIS WG

Date	Number	Problems: Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	Estimate Problems?	Milestones
------	--------	------------------------------------	------------	--------------------	------------------------	-------------------	-----------------------	------------

Date	Number	Problems: Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	Estimate Problems?	Milestones
20-Nov-12	1	n	n	n	n	n	n	Discuss approach and review work plan
27-Nov-12								Solicit SG/C Statements & Outreach to other ICANN SO/ACs Review other ICANN activities as defined in the charter and determine how relevant information can be obtained Review topics for consideration and determine what information is required and how this can be obtained in order for WG to make a determination on the topic (expert participation, consider assigning topics?)
03-Dec-12								Review for each topic information received, information required and determine next steps (incl. assignment of topics to WG member(s))
10-Dec-12								Discuss topic 1
17-Dec-12								Discuss topic 2
23-Dec-12								Holiday
30-Dec-12								Holiday
1-Jan-13								Deadline for SG/C Statements & Input from other ICANN SO/ACs
08-Jan-13								Discuss topic 3
15-Jan-13								Review SG/C Statements received/ SO/AC input Discuss topic 4
22-Jan-13								Continue review of SG/C Statements & SO/AC input Discuss topic 5
29-Jan-13								Discuss topic 6
05-Feb-13								Discuss topic 7
12-Feb-13								Discuss topic 8
19-Feb-13								Discuss topic 9
26-Feb-13								Discuss topic 10
05-Mar-13								Discuss topic 11
12-Mar-13								
18-Mar-13								Beijing Publication Deadline - Target date for publication of Initial Report
19-Mar-13								
24-Mar-13								
31-Mar-13								
7-Apr-13								Beijing Meeting - open meeting - info sharing/gathering
14-Apr-13								
21-Apr-13								Public comments summarized
28-Apr-13								
5-May-13								
12-May-13								Final Report draft available for 1st consensus call
19-May-13								
26-May-13								
02-Jun-13								Final Report published

#### Accomplishments this period

Conducted initial meeting  
Selected WG Chair  
Developed tentative work plan

#### Plans for next period

Check work plan for reasonableness  
Solicit SG/C statements  
Sequence (and perhaps begin) discussion of topics per Charter  
Identify experts needed for topic-discussions (i.e. people who went through .ORG transition)  
Begin drafting Initial Report

#### Issues and concerns

None