

Status Report

ICANN Thick-WHOIS WG

Date	Number	Problems:					Milestones
		Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	
18-Nov-12	1	n	n	n	n	n	Launch WG
25-Nov-12	2	n	n	n	n	n	Discuss approach and review work plan Solicit SG/C Statements & Outreach to other ICANN SO/ACs Review other ICANN activities as defined in the charter and determine how relevant information can be obtained
		n	n	n	n	n	Review topics for consideration and determine what information is required and how this can be obtained in order for WG to make a determination on the topic (expert participation, consider assigning topics?)
2-Dec-12	3	n	n	n	n	n	Review for each topic information received, information required and determine next steps (incl. assignment of topics to WG member(s))
9-Dec-12	4	n	n	n	n	n	Discuss topic 1
16-Dec-12	5	n	n	n	n	n	Holiday
23-Dec-12							Holiday
30-Dec-12							Discuss topic 2
6-Jan-13							Discuss topic 3, Deadline for SG/C Statements & Input from other ICANN SO/ACs
13-Jan-13							Discuss topic 4
20-Jan-13							Review SG/C Statements received/ SO/AC input
27-Jan-13							Discuss topic 5 Continue review of SG/C Statements & SO/AC input
3-Feb-13							Discuss topic 6
10-Feb-13							Discuss topic 7
17-Feb-13							Discuss topic 8
24-Feb-13							Discuss topic 9
3-Mar-13							Discuss topic 10
10-Mar-13							Discuss topic 11
17-Mar-13							
24-Mar-13							Beijing Publication Deadline - Target date for publication of Initial Report & opening public comment forum
31-Mar-13							
7-Apr-13							Beijing Meeting - open meeting - info sharing/gathering
14-Apr-13							
21-Apr-13							
28-Apr-13							
5-May-13							Public comments received
12-May-13							
19-May-13							
26-May-13							
2-Jun-13							Public comments summarized
9-Jun-13							
16-Jun-13							
23-Jun-13							Final Report draft available for 1st consensus call
30-Jun-13							
7-Jul-13							
14-Jul-13							Final Report published

Accomplishments this period

Settled on first-round issue topics and launched subgroups
 Arrived at preliminary approach to run subgroups so to remain transparent but not overwhelm the list
 Began developing "questions for experts" for each topic under discussion
 Established subgroup member and "ops" email lists
 Continued to develop expert participants

Plans for next period

Check in with subgroups and prepare for the holidays

Continue to identify which topics require expert participation, continue expert-recruiting tasks
 Continue to review other ICANN activities and determine how to obtain relevant information

Continue to review topics, determine information requirements, determine how to obtain information

Issues and concerns

None