

Status Report

ICANN Vertical Integration PDP Working Group

Date	Problems: Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	Estimate Problems?
Mar 25	n	n	y	n	y	y
Apr 1						
Apr 8						
Apr 15						
Apr 22						
Apr 29						
May 6						
May 13						
May 20						
May 27						
June 3						
June 10						
June 17						
June 24						

Accomplishments this period

- Selected co-chairs
- Conducted initial meeting
- Established leadership team
- Discussed final charter issue (Objective 5)
- Initiated WG issues-discussion
- Initiated detailed task-planning
- Requested clarification of Board resolution
- Initiated status-reporting

Plans for next period

- Launch public comments and constituency-statements
- Resolve scope, timing and deliverable questions
- Complete charter discussion (Objective 5)
- Continue WG issues discussion

Issues and concerns

- Target Dates -- Timing of input for DAG-4 is sooner than the PDP process will support
- Scope -- scope may need to be tailored to fit within the deadlines of DAG revision
- Scope -- possibility of splitting work into short-term (PDP) and long-term efforts
- Estimate -- answers to these date and scope questions will help with final estimates