

#	Name	i	Start Date	Completion Date	%	Pre de	July 13				
							June 23	30	7	14	21
1	Complete Draft Issue Report	✓	7/1/13 8:00 AM	7/1/13 5:00 PM	100.0						
2	Initiate Public Comment Forum	✓	7/1/13 8:00 AM	7/1/13 5:00 PM	100.0						
3	Complete Final Issue Report	✓	7/1/13 8:00 AM	7/1/13 5:00 PM	100.0						
4	Submit Issue Report to GNSO Council for Consideration	✓	7/1/13 8:00 AM	7/1/13 5:00 PM	100.0						
5	Publish Call for Volunteers for Drafting WG Charter	✓	7/1/13 8:00 AM	7/1/13 5:00 PM	100.0						
6	<b>Support Charter Drafting Team</b>	📅	10/16/13 8:00 AM	11/27/13 5:00	35.6%						
7	Initial Charter Drafting Team Meeting	✓	10/16/13 8:00 AM	10/16/13 5:00	100.0						
8	Charter Drafting Team Meeting	✓	10/23/13 8:00 AM	10/23/13 5:00	100.0						
9	Charter Drafting Team Meeting	📅	10/30/13 8:00 AM	10/30/13 5:00	0.0%						
10	Charter Drafting Team Meeting	📅	11/6/13 8:00 AM	11/6/13 5:00 PM	0.0%						
11	Charter Drafting Team Meeting in BA	📅	11/14/13 8:00 AM	11/14/13 5:00	0.0%						
12	Charter Drafting Team Meeting	📅	11/27/13 8:00 AM	11/27/13 5:00	0.0%						
13	Submit Charter to GNSO Council for Approval		11/27/13 5:00 PM	11/27/13 5:00	0.0%	6					
14	Motions & documents due for GNSO Council Meeting 12 December	📅	12/2/13 8:00 AM	12/2/13 5:00 PM	0.0%						
15	MetRep Charter Approved	📅	12/12/13 8:00 AM	12/12/13 5:00	0.0%	13					
16	Publish Call for Volunteers for Working Group	📅	12/13/13 8:00 AM	1/6/14 6:00 PM	0.0%	15					
17	<b>Support Working Group</b>		12/4/13 8:00 AM	1/29/14 8:00 AM	0.0%						
18	Working Group Meeting	📅	12/4/13 8:00 AM	12/4/13 5:00 PM	0.0%						
19	Working Group Meeting	📅	12/11/13 8:00 AM	12/11/13 5:00	0.0%						
20	Working Group Meeting	📅	12/18/13 8:00 AM	12/18/13 5:00	0.0%						
21	Working Group Meeting	📅	1/8/14 8:00 AM	1/8/14 8:00 AM	0.0%						
22	Working Group Meeting	📅	1/15/14 8:00 AM	1/15/14 8:00 AM	0.0%						
23	Working Group Meeting	📅	1/22/14 8:00 AM	1/22/14 8:00 AM	0.0%						
24	Working Group Meeting	📅	1/29/14 8:00 AM	1/29/14 8:00 AM	0.0%						
25	<b>Draft Initial Report</b>	📅	1/29/14 8:00 AM	1/29/14 8:00 AM	0.0%						
26	Co-ordinate internal input and review of WG recommendations		1/29/14 8:00 AM	1/29/14 8:00 AM	0.0%	17					
27	Initiate Public Comment Forum		1/29/14 8:00 AM	1/29/14 8:00 AM	0.0%	25					
28	WG Review of Public Comments		1/29/14 8:00 AM	1/29/14 8:00 AM	0.0%	27					
29	Draft Final Report		1/29/14 8:00 AM	1/29/14 8:00 AM	0.0%	28					
30	Submit Final Report to GNSO Council for Approval		1/29/14 8:00 AM	1/29/14 8:00 AM	0.0%	29					

Project: GNSO Non-PDP - Reporting & Metrics WG - FY14  
Planned Start: 6/30/13      Projected Start: 10/15/13  
Planned Completion: 1/29/14      Projected Completion: 1/29/14  
Printed On: 10/29/13

Provide policy and secretariat support for the GNSO Reporting & Metrics WG  
Chair: TBC  
Staff: B. Cobb, L. Hoffmann


The WG is tasked to provide the GNSO Council with a set of

Planned  
Summary



In Progress  
Milestone





Project: GNSO Non-PDP - Reporting & Metrics WG - FY14  
 Planned Start: 6/30/13      Projected Start: 10/15/13  
 Planned Completion: 1/29/14      Projected Completion: 1/29/14  
 Printed On: 10/29/13

Provide policy and secretariat support for the GNSO Reporting & Metrics WG  
 Chair: TBC  
 Staff: B. Cobb, L. Hoffmann

The WG is tasked to provide the GNSO Council with a set of

Planned Summary 

In Progress Milestone 