

#	Name	i	Start Date	Completion Date	%	Pre de	July 13				
							June 23	30	7	14	21
1	Complete Draft Issue Report	✓	7/1/13 8:00 AM	7/1/13 5:00 PM	100.0						
2	Initiate Public Comment Forum	✓	7/1/13 8:00 AM	7/1/13 5:00 PM	100.0						
3	Complete Final Issue Report	✓	7/1/13 8:00 AM	7/1/13 5:00 PM	100.0						
4	Submit Issue Report to GNSO Council for Consideration	✓	7/1/13 8:00 AM	7/1/13 5:00 PM	100.0						
5	Publish Call for Volunteers for Drafting WG Charter	✓	7/1/13 8:00 AM	7/1/13 5:00 PM	100.0						
6	Support Charter Drafting Team		10/16/13 8:00 AM	11/6/13 5:00 PM	0.0%						
7	Initial Charter Drafting Team Meeting		10/16/13 8:00 AM	10/16/13 5:00	0.0%						
8	Charter Drafting Team Meeting		10/23/13 8:00 AM	10/23/13 5:00	0.0%						
9	Charter Drafting Team Meeting		10/30/13 8:00 AM	10/30/13 5:00	0.0%						
10	Charter Drafting Team Meeting		11/6/13 8:00 AM	11/6/13 5:00 PM	0.0%						
11	Submit Charter to GNSO Council for Approval		11/6/13 5:00 PM	11/6/13 5:00 PM	0.0%	6					
12	Motions & documents due for GNSO Council Meeting 20 November		11/10/13 12:00 AM	11/10/13 12:00	0.0%						
13	MetRep Charter Approved		11/20/13 8:00 AM	11/20/13 5:00	0.0%	11					
14	Publish Call for Volunteers for Working Group		11/22/13 8:00 AM	12/9/13 6:00 PM	0.0%	13					
15	Support Working Group		12/4/13 8:00 AM	1/29/14 8:00 AM	0.0%						
16	Working Group Meeting		12/4/13 8:00 AM	12/4/13 5:00 PM	0.0%						
17	Working Group Meeting		12/11/13 8:00 AM	12/11/13 5:00	0.0%						
18	Working Group Meeting		12/18/13 8:00 AM	12/18/13 5:00	0.0%						
19	Working Group Meeting		1/8/14 8:00 AM	1/8/14 8:00 AM	0.0%						
20	Working Group Meeting		1/15/14 8:00 AM	1/15/14 8:00 AM	0.0%						
21	Working Group Meeting		1/22/14 8:00 AM	1/22/14 8:00 AM	0.0%						
22	Working Group Meeting		1/29/14 8:00 AM	1/29/14 8:00 AM	0.0%						
23	Draft Initial Report		1/29/14 8:00 AM	1/29/14 8:00 AM	0.0%						
24	Co-ordinate internal input and review of WG recommendations		1/29/14 8:00 AM	1/29/14 8:00 AM	0.0%	15					
25	Initiate Public Comment Forum		1/29/14 8:00 AM	1/29/14 8:00 AM	0.0%	23					
26	WG Review of Public Comments		1/29/14 8:00 AM	1/29/14 8:00 AM	0.0%	25					
27	Draft Final Report		1/29/14 8:00 AM	1/29/14 8:00 AM	0.0%	26					
28	Submit Final Report to GNSO Council for Approval		1/29/14 8:00 AM	1/29/14 8:00 AM	0.0%	27					


Project: GNSO Non-PDP - Reporting & Metrics WG - FY14
Planned Start: 6/30/13 Projected Start: 10/15/13
Planned Completion: 1/29/14 Projected Completion: 1/29/14
Printed On: 10/15/13

Provide policy and secretariat support for the GNSO Reporting & Metrics WG
Chair: TBC
Staff: B. Cobb, L. Hoffmann

The WG is tasked to provide the GNSO Council with a set of

Planned 
Summary 

In Progress 
Milestone 



Project: GNSO Non-PDP - Reporting & Metrics WG - FY14
 Planned Start: 6/30/13
 Planned Completion: 1/29/14
 Printed On: 10/15/13

Projected Start: 10/15/13
 Projected Completion: 1/29/14

Page 2

Provide policy and secretariat support for the GNSO Reporting & Metrics WG
 Chair: TBC
 Staff: B. Cobb, L. Hoffmann

The WG is tasked to provide the GNSO Council with a set of

Planned Summary 

In Progress Milestone 

Planned Milestone 

In Progress Summary 