
Status Report 

ICANN DSSA Working Group

Date Number Problems: Milestones
Review & Missed Technical Scope Estimate
Approval? Resources? Targets? Problems? Changes? Problems?

1-May-11 Reports start -- see earlier reports for status details
19-Feb-12 41 y n n n n n
26-Feb-12 42 n n n n n n
4-Mar-12 43 n n n n n n

11-Mar-12 Travel to Costa Rica
18-Mar-12 44 n n n n n n Costa Rica meeting complete
25-Mar-12 45 n n n n n n

1-Apr-12 46 n n n n n n
8-Apr-12 47 n n n n n n

15-Apr-12 48 n n n n n n
22-Apr-12 49 n n y n n n First-round scenarios submitted, finalize confidential-info
29-Apr-12 50 n n n n n n 1st-draft report moved to Word for subsequent editing
6-May-12 51 n n n n n n Select high-risk scenarios for next phase

13-May-12 Immediate-recommendations draft
20-May-12 Release-candidate draft report
27-May-12

3-Jun-12 Substantive agreement on report-draft and scenarios
10-Jun-12
17-Jun-12
24-Jun-12 Travel to Prague

1-Jul-12 Prague meeting complete

Accomplishments this period

DSSA

Approved confidential-info draft -- consensus
Reviewed first Word version of report draft
Continued to review "clumped" risk-scenarios with shared risk-factors in the clump

DSSA Ops Group

Moved report-draft into Word format
Published consensus version of confidential-info guideline 

Plans for next period

DSSA

Begin brainstorming around "immediate recommendations" portion of the report
Continue discussing the shape of the next phase -- with an eye to resources/burnout
Continue to fill in sections of the report

DSSA Ops group

Continue discussing the shape of the next phase -- with an eye to resources/burnout
Continue to fill in sections of the report
Continue planning for Prague meeting

Issues and concerns

None


