
Status Report 

ICANN DSSA Working Group

Date Number Problems: Milestones
Review & Missed Technical Scope Estimate
Approval? Resources? Targets? Problems? Changes? Problems?

1-May-11 Reports start -- see earlier reports for status details
19-Feb-12 41 y n n n n n
26-Feb-12 42 n n n n n n
4-Mar-12 43 n n n n n n

11-Mar-12 Travel to Costa Rica
18-Mar-12 44 n n n n n n Costa Rica meeting complete
25-Mar-12 45 n n n n n n

1-Apr-12 46 n n n n n n
8-Apr-12

15-Apr-12
22-Apr-12 First-round scenarios submitted
29-Apr-12 1st-draft report moved to Word for subsequent editing
6-May-12

13-May-12
20-May-12
27-May-12

3-Jun-12 Substantive agreement on report-draft and scenarios
10-Jun-12
17-Jun-12
24-Jun-12 Travel to Prague

1-Jul-12 Prague meeting complete

Accomplishments this period

DSSA

Reviewed what we learned in CR -- clarified the use of compound-sentence risk scenarios

DSSA Ops Group

Reviewed what we learned in CR and began work on the approach/workplan for the dash to Prague
Laid out first-draft milestone dates for the dash to Prague

Plans for next period

DSSA

Review 1st-draft report outline and risk-scenario tool

DSSA Ops group

Complete discussion of report-outline and risk-scenario tool and release to the full WG
Refine/approve intermediate milestone dates for the Prague deliverables
Discuss how/whether to add new members, whether/how to add observers 

Issues and concerns

None


