
Status Report 

ICANN DSSA Working Group

Date Number Problems: Milestones
Review & Missed Technical Scope Estimate
Approval? Resources? Targets? Problems? Changes? Problems?

1-May-11 Reports start -- see earlier reports for status details
19-Feb-12 41 y n n n n n
26-Feb-12 42 n n n n n n
4-Mar-12 43 n n n n n n

11-Mar-12 Travel to Costa Rica
18-Mar-12 44 n n n n n n Costa Rica meeting complete
25-Mar-12 45 n n n n n n

1-Apr-12 46 n n n n n n
8-Apr-12 47 n n n n n n

15-Apr-12 48 n n n n n n
22-Apr-12 49 n n y n n n First-round scenarios submitted, finalize confidential-info
29-Apr-12 50 n n n n n n 1st-draft report moved to Word for subsequent editing
6-May-12 Select high-risk scenarios for next phase

13-May-12 Immediate-recommendations draft
20-May-12 Release-candidate draft report
27-May-12

3-Jun-12 Substantive agreement on report-draft and scenarios
10-Jun-12
17-Jun-12
24-Jun-12 Travel to Prague

1-Jul-12 Prague meeting complete

Accomplishments this period

DSSA

Reviewed "clumped" risk-scenarios -- looked for gaps, consolidation-opportunities
Reviewed revised confidential-info draft -- published as a "possible consensus" draft for call next week

DSSA Ops Group

Moved report-draft into Word format
Revised/released confidential information draft for final review

Plans for next period

DSSA

Review confidential-info draft for possible final consensus
Review first Word version of report draft
Continue to review "clumped" risk-scenarios with an eye to identify shared sources, vulnerabilities, etc.
Begin brainstorming around "immediate recommendations" portion of the report

DSSA Ops group

Publish first Word version of report draft

Issues and concerns

None


