Draft Translation and Transliteration of Contact Information PDP WG Work Plan & Timeline (updated 12 January 2014)

	Target Date
	What
	Deliverable / Topic for Discussion
	Who

	19 December 2013 
	T&T Meeting
	· Inaugural Meeting
	All

	09 January 2014
	T&T WG Meeting
	· Confirmation of Co-Chairs 
· Overview discussion of relevant Charter questions 

	All

	16 January  
	T&T WG Meeting
	· Assess Work Plan & WG approach
· Discuss SG/C Input Template & SO / AC outreach message
	All

	23 January
	T&T WG Meeting
	· Finalise Work Plan & WG Approach 

· Finalise SG/C Input Template & SO/AC outreach
	All

	24 January 
	Send out SC/C Input Template & SO/AC outreach
	
	Staff

	30 January 
	T&T WG Meeting
	· Review Charter Questions
	All

	6 February
	T&T WG Meeting
	· Review Charter Questions
	All

	13 February 
	T&T WG Meeting
	· Review Charter Questions
	All

	20 February
	T&T WG Meeting
	· Review Charter Questions
	All

	21 February 
	Deadline for SG/C and SO/AC outreach
	· Distribute SO/AC and SG/G Input Review Tool 
	Staff

	27 February
	T&T WG Meeting
	· Review  Charter Questions in light of SG/C/SO/AC comments
	All

	6 March
	T&T WG Meeting
	· Review  Charter Questions in light of SG/C/SO/AC comments
	All

	13 March
	T&T WG Meeting
	· Review  Charter Questions in light of SG/C/SO/AC comments
· Planning for F2F in Singapore
	All

	26 March 
	F2F T&T WG Meeting, Singapore
	· Presentation of work accomplished so far
· Continue to review SG/C/SO/AC comments
	All

	3 April 
	T&T WG Meeting
	· Review of F2F Meeting

· Continue review of SG/C/SO/AC comments
	All

	10 April
	T&T WG Meeting
	· Finalizing review of SG/C/SO/AC comments
	All

	17 April
	T&T WG Meeting
	· Finalizing review of SG/C/SO/AC comments
	All

	24 April
	T&T WG Meeting
	· Stock Take: Where are we, what are the key issues that needs discussion

· Review of relevant work that is taking place in other relevant efforts
	All

	01 May 
	T&T WG Meeting
	· Review of Work Plan
	All

	08 May 
	T&T WG Meeting


	· Discussion on open issues & development of draft recommendations
	All

	15 May
	T&T WG Meeting
	· Discussion on open issues & development of draft recommendations
	All

	22 May
	T&T WG Meeting
	· Discussion on open issues & development of draft recommendations
	All

	29 May
	T&T WG Meeting
	· Discussion on open issues & development of draft recommendations
	All

	05 June
	T&T WG Meeting
	· Discussion on open issues & development of draft recommendations
	All

	12 June
	T&T WG Meeting
	· Preparation for London F2F Meeting
	All

	25 June
	F2F WG Meeting, London
	· Presentation of Work achieved so far

· Discussion on open issues & development of draft recommendations
	All

	3 July 
	T&T WG Meeting
	· Discussion on open issues & development of draft recommendations
	All

	10 July
	T&T WG Meeting
	· Discussion on open issues & development of draft recommendations
	All

	17 July
	T&T WG Meeting
	· Continue review of comments received
	All

	24 July
	T&T WG Meeting
	· Continue review of comments received
	All

	31 July
	T&T WG Meeting
	· Continue review of comments received
	All

	7 August
	T&T WG Meeting
	· Continue review of comments received
	All

	14 August
	T&T WG Meeting
	· Continue review of comments received
	All

	21 August
	T&T WG Meeting
	· Continue review of comments received
	All

	28 August 
	T&T WG Meeting
	· Continue deliberations on open issues identified in the Initial Report

· Schedule / Work plan check point
	All

	4 September 
	T&T WG Meeting
	· Continue deliberations on open issues identified in the Initial Report


	All

	11 September
	T&T WG Meeting
	· Finalising and Submitting Initial Report
	Staff

	12 September 
	Opening Public Comment
	· Submitting announcement to relevant websites, mailing lists, etc. 
	Staff

	15 September 
	T&T WG Meeting
	· Deadline for Initial Report to be submitted for Los Angeles ICANN Meeting 
	All / Staff

	25 September
	T&T WG Meeting
	· Preparation for Los Angeles F2F Meeting
	All

	02 October
	T&T WG Meeting
	· Preparation for Los Angeles F2F Meeting 
	All

	15 October
	F2F WG Meeting, Los Angeles
	· Presentation of Initial Report

· Discussing with Community
	All

	24 October
	Closing Public Comment 
	· Staff Prepare Public Comment Review Tool and Distributes to WG
	Staff

	30 October
	T&T WG Meeting
	· Review of Public Comments
	All

	06 November
	T&T WG Meeting
	· Review of Public Comments
	All

	13 November
	T&T WG Meeting
	· Review of Public Comments
	All

	20 November
	T&T WG Meeting
	· Review of Public Comments and Preparing Final Report
	All/Staff

	27 November
	T&T WG Meeting
	· Review of Public Comments and Preparing Final Report
	All/Staff

	01 December 
	Deadline to Submit Motion for 11 December GNSO Council Meeting
	
	


