Draft Translation and Transliteration of Contact Information PDP WG Work Plan & Timeline (updated 23 March 2015)

	Target Date
	What
	Deliverable / Topic for Discussion
	Who

	19 December 2013 
	T&T Meeting
	· Inaugural Meeting
	All

	09 January 2014
	T&T WG Meeting
	· Confirmation of Co-Chairs 
· Overview discussion of relevant Charter questions 

	All

	16 January  
	T&T WG Meeting
	· Assess Work Plan & WG approach
· Discuss SG/C Input Template & SO / AC outreach message
	All

	23 January
	T&T WG Meeting
	· Finalise Work Plan & WG Approach 

· Finalise SG/C Input Template & SO/AC outreach
	All

	24 January 
	Send out SC/C Input Template & SO/AC outreach
	
	Staff

	30 January 
	T&T WG Meeting
	· Review Charter Questions
	All

	6 February
	T&T WG Meeting
	· Review Charter Questions
	All

	13 February 
	T&T WG Meeting
	· Review Charter Questions
	All

	20 February
	T&T WG Meeting
	· Review Charter Questions
	All

	21 February 
	Deadline for SG/C and SO/AC outreach
	· Distribute SO/AC and SG/G Input Review Tool 
	Staff

	27 February
	T&T WG Meeting
	· Review  Charter Questions in light of SG/C/SO/AC comments
	All

	6 March
	T&T WG Meeting
	· Review  Charter Questions in light of SG/C/SO/AC comments
	All

	13 March
	T&T WG Meeting
	· Review  Charter Questions in light of SG/C/SO/AC comments
· Planning for F2F in Singapore
	All

	26 March 
	F2F T&T WG Meeting, Singapore
	· Presentation of work accomplished so far
· Continue to review SG/C/SO/AC comments
	All

	3 April 
	T&T WG Meeting
	· Review of F2F Meeting

· Continue review of SG/C/SO/AC comments
	All

	10 April
	T&T WG Meeting
	· Finalizing review of SG/C/SO/AC comments
	All

	17 April
	T&T WG Meeting
	· Finalizing review of SG/C/SO/AC comments
	All

	24 April
	T&T WG Meeting
	· Stock Take: Where are we, what are the key issues that needs discussion

· Review of relevant work that is taking place in other relevant efforts
	All

	01 May 
	T&T WG Meeting
	· Review of Work Plan
	All

	08 May 
	T&T WG Meeting


	· Discussion on open issues & development of draft recommendations
	All

	15 May
	T&T WG Meeting
	· Discussion on open issues & development of draft recommendations
	All

	22 May
	T&T WG Meeting
	· Discussion on open issues & development of draft recommendations
	All

	29 May
	T&T WG Meeting
	· Discussion on open issues & development of draft recommendations
	All

	05 June
	T&T WG Meeting
	· Discussion on open issues & development of draft recommendations
	All

	12 June
	T&T WG Meeting
	· Preparation for London F2F Meeting
	All

	25 June
	F2F WG Meeting, London
	· Presentation of Work achieved so far

· Discussion on open issues & development of draft recommendations
	All

	3 July 
	T&T WG Meeting
	· Discussion on open issues & development of draft recommendations
	All

	10 July
	T&T WG Meeting
	· Discussion on open issues & development of draft recommendations
	All

	17 July
	T&T WG Meeting
	· Continue review of comments received
	All

	24 July
	T&T WG Meeting
	· Continue review of comments received
	All

	31 July
	T&T WG Meeting
	· Continue review of comments received
	All

	7 August
	T&T WG Meeting
	· Continue review of comments received
	All

	14 August
	T&T WG Meeting
	· Continue review of comments received
	All

	21 August
	T&T WG Meeting
	· Continue review of comments received
	All

	28 August 
	T&T WG Meeting
	· Continue deliberations on open issues identified in the Initial Report

· Schedule / Work plan check point
	All

	4 September 
	T&T WG Meeting
	· Continue deliberations on open issues identified in the Initial Report


	All

	25 September
	T&T WG Meeting
	· Preparation for Los Angeles F2F Meeting
	All

	02 October
	T&T WG Meeting
	· Preparation for Los Angeles F2F Meeting 
	All

	15 October
	F2F WG Meeting, Los Angeles
	· Discussion of draft initial report
	All

	30 October
	T&T WG Meeting
	· Review Work Plan 
	All

	06 November
	T&T WG Meeting
	· Discussion of Draft Initial Report
	All

	13 November
	T&T WG Meeting
	· Discussion of Draft Initial Report
	All

	20 November
	T&T WG Meeting
	· Prepare Initial Report 
	All/Staff

	27 November
	T&T WG Meeting
	· Prepare Initial Report
	All/Staff

	04 December
	T&T WG Meeting
	· Prepare Initial Report
	All/Staff

	11 December 
	T&T WG Meeting
	· Prepare Initial Report
	All/Staff

	15 December 
	Submit Initial Report
	· 
	Staff

	16 December 
	Open Public Comment
	· 
	Staff

	18 December
	No meeting
	
	

	25 December
	No meeting
	
	

	1 January
	No meeting
	
	

	8 January
	No meeting
	
	

	15 January
	T&T WG Meeting
	· General discussion
	All

	22 January 
	T&T WG Meeting
	· General discussion
	All

	29 January 
	T&T WG Meeting
	· General discussion
	All

	1 February 2015
	Closing of Public comment
	
	Staff

	12 February
	T&T WG Face-to-Face Meeting
	· Review of achievements / start comment review
	All

	19 February 
	No Meeting post ICANN52
	
	

	26 February 
	T&T WG Meeting
	· Review face-to-face meetings and discuss any new issues that may have come up
	Staff/All

	5 March
	T&T WG Meeting
	· Review public comments  
	All

	12 March 
	T&T WG Meeting
	· Review public comments  
	All

	19 March
	T&T WG Meeting
	· Review public comments  
	All

	02 April 
	T&T WG Meeting
	· Status update – plan head
	All

	07 April
	Circulate Draft Final Report  
	· Discuss Final Report
	Staff

	09 April
	T&T WG Meeting 
	· Discuss Final Report
	All

	16 April
	T&T WG Meeting 
	· Discuss Final Report
	All

	23 April
	T&T WG Meeting 
	· Discuss Final Report
	All

	30 April 
	T&T WG Meeting 
	· Discuss Final Report
	All

	07 May
	T&T WG Meeting 
	· Discuss Final Report
	All

	11 May
	Submit Final Report 
	· Deadline for submission to be considered during May GNSO Council Meeting
	Chairs

	14 May 
	T&T WG Meeting 
	· Discuss Final Report (if May deadline is missed)
	All

	21 May
	T&T WG Meeting 
	· Discuss Final Report (if May deadline is missed)
	All

	28 May 
	T&T WG Meeting 
	· Discuss Final Report (if May deadline is missed)
	All

	04 June
	T&T WG Meeting 
	· Discuss Final Report (if May deadline is missed)
	All

	11 June
	T&T WG Meeting 
	· Discuss Final Report (if May deadline is missed)
	All

	14 June 
	Submit Final Report 
	· Deadline for submission to be considered during June GNSO Council Meeting in Buenos Aires
	Chairs


