
Status Report 

ICANN FRN-DT Working Group

Date Problems:
Review & Missed Technical Scope Estimate
Approval? Resources? Targets? Problems? Changes? Problems?

5-Dec-11 n n n n n n
12-Dec-11 n n n n n n
19-Dec-11 n n n n n n
26-Dec-11 No meeting this week

2-Jan-12 n n n n n n
9-Jan-12 n n n n n n

16-Jan-12
23-Jan-12
30-Jan-12
6-Feb-12 Answers received from Registrars

13-Feb-12 n n n n n n
20-Feb-12
27-Feb-12 Analysis and recommendations complete
5-Mar-12

12-Mar-12 Report results and recommendations at Costa Rica meeting
19-Mar-12
26-Mar-12

Accomplishments this period

Received and analyzed questionnaire responses from 19 Registrars
Developed a preliminary list of recommendations for the final report

Plans for next period

Complete first-draft recommendations 
Begin developing first-draft report

Issues and concerns

None


