ICANN GNSO Operating Steering Committee (OSC)

Chairman’s Overview of Work Items v3:  April 2010 

Wiki:
  https://st.icann.org/icann-osc/index.cgi?operations_steering_committee_osc 

Timeline: all teams to complete all work by 1 June 2010
	Deliverable
	Item
	Status (for Team)
	Sent to OSC
	Complete

	GNSO Council Operations Team GCOT

Chair: Ray Fassett

	Section A:  Tasks SENT to the OSC

	GNSO Operating Procedures (GOP)
	Chapter 5: 
Statements of Interest
	Completed; awaiting OSC feedback…
	24 March
	

	Section B:  Tasks in Progress…To be SENT by 1 June 2010

	GOP
	Section 2.1:
Term Limits
	To be delivered to OSC by 9 April
	
	

	GOP
	Section 2.4:

Board Seat Elections
	Draft prep’d by Staff as of 7 April.

Under GCOT review.

Targeted to be sent to OSC by 1 May
	
	

	GOP
	Section 3.8:
Vacancies and Absences
	Addt’l changes under team review. 

Targeted to be sent to OSC by 1 June 
	
	

	GOP
	Chapter 4: 

Section 4.1: Quorum

Section 4.2: 

Voting Thresholds

Section 4.3:

Motions and Votes

Section 4.4:

Absentee Voting

Section 4.5:

Abstentions
	Sent to OSC for consideration in Nairobi.  

Addt’l changes being made due to OSC feedback.  

Targeted to be sent to OSC by 1 June.  
	
	

	Exec Summary & Abstentions Analysis-2009
	Companions to Chapter 4-Voting
	Sent to OSC on 6 March.  

Resend to OSC after Chapter 4 is ready for resubmission? 
	
	

	Section C:  GOP Sections NOT Recommended for Review or Amendment

	GOP
	Section 1

Intro & Scope
	No action required
	
	

	GOP
	Sections 2.2, 2.3
	No action required
	
	

	GOP 
	Sections 3.1-3.7
	No action required
	
	

	Section D:  GOP Sections Under Auspices of Other Work Teams as Noted

	GOP
	Chapter 6: 
GNSO Work Prioritization
	Work Prioritization Model Drafting Team (WPM-DT) 
	
	

	GOP
	Chapter 7: 

Working Group Guidelines
	Working Group Work Team (WGT)
	
	

	GOP
	Chapter 8: 

PDP 
	PDP Work Team (PDPT)
	
	


