Proposed Timeline for Delivery of Final Report – updated 10 January 2010
	Task
	Target Date
	Comments

	Review of latest draft of Draft Final Report
	21 January 2011
	WT members are strongly encouraged to review the latest draft of the Final Report (dated 28 October 2010) and share their proposed edits / changes / comments with the mailing list at the latest by 21 January 2011. Members are especially encouraged to address any substantial issues so that these can be discussed by the WT accordingly. Following 21 January, all redline changes in the latest draft will be accepted so that further changes, including those agreed upon based on discussion of the outstanding issues, can be incorporated and easily traced.

	Completion of Draft Final Report
	1 February 2011 (3 weeks remaining)
	The WT agreed to identify a time / day for a second call a week that could be used if/when needed. 

	Public Comment Period on Draft Final Report
	1 February – 25 March 2011 (8 weeks)
	The WT noted that additional activities could be undertaken by the WT during this period such as communication of the draft Final Report to constituencies / stakeholder groups and/or start review of public comments as soon as these are received in order to make use of this time during which no formal meetings of the WT are foreseen.

	Preparation of Final Report
	25 March – 30 April 2011 (5 weeks)
	

	Consideration by the PPSC of the Final Report
	1 May – 27 June 2011 (8 weeks)
	


