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	Target Date
	What
	Deliverable / Topic for Discussion
	Who

	12 March 2013
	WG Meeting
	Review work plan

Finalize questions for expert group

Review stability, data escrow, authoritativeness and synchronization / migration templates

Review issues identified for those topics (see table overview)
	WG

	19 March 2013
	WG Meeting
	Finalize review of stability, data escrow, authoritativeness and synchronization / migration templates and responses to issues identified for those topics
	WG

	26 March 2013
	WG Meeting
	Preparation for session in Beijing Meeting

Review accessibility topic and issues identified (see table overview)
	WG

	2 April 2013 
	WG Meeting (?)
	Finalize preparations for session in Beijing

Finalize review of accessibility topic and response to issues identified for those topics
	WG

	8 April 2013 
	WG F2F Meeting (7.30 – 9.00 local time)
	Agenda to be determined
	WG

	23 April 2013
	WG Meeting
	Review competition in registry services topic and issues identified (see table overview)
	WG

	30 April 2013
	WG Meeting
	Finalize review of competition in registry services topic and response to issues identified
	WG

	7 May 2013
	WG Meeting
	Review cost implications topic and issues identified (see table overview)
	WG

	14 May 2013
	WG Meeting
	Finalize review of cost implications topic and response to issues identified
	WG

	21 May 2013
	WG Meeting
	Review existing Whois applications topic and Registrar Port 43 Whois requirements topic and issues identified (see table overview)
	WG

	28 May 2013
	WG Meeting
	Finalize existing Whois applications topic and Registrar Port 43 Whois requirements topic and response to issues identified
	WG

	31 May 2013
	First draft of Initial Report
	Circulate first draft of Initial Report
	Staff

	4 June 2013
	WG Meeting
	Review Privacy & Data Protection topic and issues identified (based on proposal from the sub-team)
	WG

	11 June 2013
	WG Meeting
	Finalize review of privacy & data protection topic and response to issues identified
	WG

	18 June 2013
	WG Meeting
	Review Initial Report
	WG

	21 June 2013 (Durban Meeting Publication Deadline)
	Publication of Initial Report
	Publication of Initial Report for public comment
	Staff

	25 June 2013
	WG Meeting
	Preparation for Durban Meeting
	WG

	14-18 July 2013
	ICANN Meeting in Durban
	Presentation of Initial Report
	WG

	4 August
	Closing of public comment forum
	Closing of public comment forum on Initial Report
	Staff

	6 August
	WG Meeting
	Review Work Plan and start review of public comments
	WG

	13 August
	WG Meeting
	Continue review of public comments
	WG

	20 August
	WG Meeting
	Continue review of public comments
	WG

	27 August
	WG Meeting 
	Continue review of public comments
	WG

	3 September
	WG Meeting
	Continue review of public comments 
	WG

	10 September
	WG Meeting
	Continue review of public comments
	WG

	17 September
	WG Meeting
	Finalize review of public comments 
	WG

	24 September
	WG meeting
	Review first draft of Final Report
	WG

	1 October
	WG meeting
	Continue review of draft Final Report
	WG

	8 October
	WG meeting
	Finalize review of draft Final Report
	WG

	20 October
	Final Report submission
	Submit Final Report to GNSO Council
	WG

	21 October
	Document deadline
	Motions and Documents Due for GNSO Council Meeting 31 October
	


