

Status Report

ICANN DSSA Working Group

Date	Number	Problems:					Milestones
		Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	
1-May-11		Reports start -- see earlier reports for status details					
19-Feb-12	41	y	n	n	n	n	
26-Feb-12	42	n	n	n	n	n	
4-Mar-12	43	n	n	n	n	n	
11-Mar-12							Travel to Costa Rica
18-Mar-12	44	n	n	n	n	n	Costa Rica meeting complete
25-Mar-12	45	n	n	n	n	n	
1-Apr-12	46	n	n	n	n	n	
8-Apr-12	47	n	n	n	n	n	
15-Apr-12	48	n	n	n	n	n	
22-Apr-12	49	n	n	y	n	n	First-round scenarios submitted, finalize confidential-info
29-Apr-12	50	n	n	n	n	n	1st-draft report moved to Word for subsequent editing
6-May-12	51	n	n	n	n	n	Select high-risk scenarios for next phase
13-May-12	52	n	n	n	n	y	Immediate-recommendations draft
20-May-12	53	n	n	n	n	n	Release-candidate draft report
27-May-12	54	n	n	n	n	n	
3-Jun-12	55	n	n	n	n	n	Substantive agreement on report-draft and scenarios
10-Jun-12	56	n	n	n	n	n	
17-Jun-12							Travel to Prague
24-Jun-12							Prague meeting complete
1-Jul-12							

Accomplishments this period

DSSA

Approved Phase 1 report -- 2nd-round consensus

DSSA Ops Group

Inserted an Executive Summary into the latest draft of the report
 Revised the Scenario worksheet
 Developed Prague-update slide deck
 Developed "one-page" handout for Prague
 Published "of interest" meeting schedule for Prague

Plans for next period

DSSA

No meetings until Prague

DSSA Ops group

Review materials prior to final publication -- report, slide-deck, one-pager
 Work on the Appendices

Issues and concerns

None