

Status Report

ICANN DSSA Working Group

Date	Number	Problems:					Milestones	
		Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?		Estimate Problems?
1-May-11		Reports start -- see earlier reports for status details						
19-Feb-12	41	y	n	n	n	n	n	
26-Feb-12	42	n	n	n	n	n	n	
4-Mar-12	43	n	n	n	n	n	n	
11-Mar-12								Travel to Costa Rica
18-Mar-12	44	n	n	n	n	n	n	Costa Rica meeting complete
25-Mar-12	45	n	n	n	n	n	n	
1-Apr-12	46	n	n	n	n	n	n	
8-Apr-12	47	n	n	n	n	n	n	
15-Apr-12	48	n	n	n	n	n	n	
22-Apr-12	49	n	n	y	n	n	n	First-round scenarios submitted, finalize confidential-info
29-Apr-12	50	n	n	n	n	n	n	1st-draft report moved to Word for subsequent editing
6-May-12	51	n	n	n	n	n	n	Select high-risk scenarios for next phase
13-May-12	52	n	n	n	n	n	y	Immediate-recommendations draft
20-May-12	53	n	n	n	n	n	n	Release-candidate draft report
27-May-12	54	n	n	n	n	n	n	
3-Jun-12	55	n	n	n	n	n	n	Substantive agreement on report-draft and scenarios
10-Jun-12	56	n	n	n	n	n	n	
17-Jun-12	57	n	n	n	n	n	n	
24-Jun-12								Travel to Prague
1-Jul-12								Prague meeting complete

Accomplishments this period

DSSA

Published final versions of report and meeting materials

DSSA Ops Group

Completed Appendices and meeting materials

Plans for next period

DSSA

No meetings until Prague

DSSA Ops group

No meetings until Prague

Issues and concerns

None