

Status Report

ICANN DSSA Working Group

Date	Number	Problems:					Milestones
		Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	
1-May-11		Reports start -- see earlier reports for status details					
19-Feb-12	41	y	n	n	n	n	n
26-Feb-12	42	n	n	n	n	n	n
4-Mar-12	43	n	n	n	n	n	n
11-Mar-12							Travel to Costa Rica
18-Mar-12	44	n	n	n	n	n	Costa Rica meeting complete
25-Mar-12	45	n	n	n	n	n	
1-Apr-12	46	n	n	n	n	n	
8-Apr-12	47	n	n	n	n	n	
15-Apr-12	48	n	n	n	n	n	
22-Apr-12	49	n	n	y	n	n	First-round scenarios submitted, finalize confidential-info
29-Apr-12	50	n	n	n	n	n	1st-draft report moved to Word for subsequent editing
6-May-12	51	n	n	n	n	n	Select high-risk scenarios for next phase
13-May-12	52	n	n	n	n	y	Immediate-recommendations draft
20-May-12	53	n	n	n	n	n	Release-candidate draft report
27-May-12	54	n	n	n	n	n	
3-Jun-12							Substantive agreement on report-draft and scenarios
10-Jun-12							
17-Jun-12							
24-Jun-12							Travel to Prague
1-Jul-12							Prague meeting complete

Accomplishments this period

DSSA

Continued to review the draft report
 Published "release candidate" report-draft for review and comment by DSSA members

DSSA Ops Group

Continued discussing the shape of the next phase
 Continued planning for Prague meeting

Plans for next period

DSSA

Review "release candidate" draft report

DSSA Ops group

No meeting this week -- US and European holidays

Issues and concerns

None