

Status Report

ICANN DSSA Working Group

Date	Number	Problems:					Milestones
		Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	
1-May-11		Reports start -- see earlier reports for status details					
25-Aug-12	58	n	n	n	n	y	
1-Sep-12	59	n	n	n	n	n	
8-Sep-12	60	n	n	n	n	n	
15-Sep-12	61	n	n	n	n	n	
22-Sep-12	62	n	n	n	n	n	
29-Sep-12	63	n	n	n	n	n	
6-Oct-12	64	n	n	n	n	n	
13-Oct-12							Travel to Toronto
20-Oct-12	65	n	n	n	n	n	Toronto meeting complete
27-Oct-12							
3-Nov-12							
10-Nov-12	66	y	n	n	n	n	
17-Nov-12							
24-Nov-12							
1-Dec-12							
8-Dec-12							
15-Dec-12							
22-Dec-12							
29-Dec-12							
5-Jan-13							

Accomplishments this period

DSSA

Meeting cancelled -- lack of attendees

DSSA Ops Group

Meeting cancelled -- lack of attendees

Plans for next period

DSSA

Review Toronto meeting events
Review and begin summarizing public comments

DSSA Ops group

Work through the level of activity, and approach, for the group between now and Beijing while the DNSRMF project is completed

Issues and concerns

We're having a pretty tough time getting the engine restarted. :-)