

Status Report

ICANN DSSA Working Group

Date	Number	Problems: Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	Estimate Problems?	Milestones
1-May-11		Reports start -- see earlier reports for status details						
25-Aug-12	58	n	n	n	n	y	n	
1-Sep-12	59	n	n	n	n	n	n	
8-Sep-12	60	n	n	n	n	n	n	
15-Sep-12	61	n	n	n	n	n	n	
22-Sep-12	62	n	n	n	n	n	n	
29-Sep-12	63	n	n	n	n	n	n	
6-Oct-12	64	n	n	n	n	n	n	
13-Oct-12								Travel to Toronto
20-Oct-12	65	n	n	n	n	n	n	Toronto meeting complete
27-Oct-12								
3-Nov-12								
10-Nov-12	66	y	n	n	n	n	n	
17-Nov-12								
24-Nov-12	67	n	n	n	n	n	n	
1-Dec-12	68	n	n	n	n	n	n	Review public comments and determine what to do
		"on hold" period -- between now and Beijing meeting, while Board DNS risk management consultants complete their work						
9-Mar-13	69	n	n	n	n	n	n	Determine status and next-steps prior to Beijing
16-Mar-13								
23-Mar-13								
30-Mar-13								

Accomplishments this period

DSSA

No meetings until March unless requested by the consulting team

DSSA Ops Group

No meetings until March unless requested by the consulting team

Plans for next period

DSSA

No "general" meeting planned for this week -- we MAY meet next week, pending Ops-group discussion

DSSA Ops group

Meet to assess status of consultant's report and way forward

Issues and concerns

None