

Status Report

ICANN DSSA Working Group

Date	Number	Problems:					Milestones	
		Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?		Estimate Problems?
1-May-11		Reports start -- see earlier reports for status details						
25-Aug-12	58	n	n	n	n	y	n	
1-Sep-12	59	n	n	n	n	n	n	
8-Sep-12	60	n	n	n	n	n	n	
15-Sep-12	61	n	n	n	n	n	n	
22-Sep-12	62	n	n	n	n	n	n	
29-Sep-12	63	n	n	n	n	n	n	
6-Oct-12	64	n	n	n	n	n	n	
13-Oct-12								Travel to Toronto
20-Oct-12	65	n	n	n	n	n	n	Toronto meeting complete
27-Oct-12								
3-Nov-12								
10-Nov-12								
17-Nov-12								
24-Nov-12								
1-Dec-12								
8-Dec-12								
15-Dec-12								
22-Dec-12								
29-Dec-12								
5-Jan-13								

Accomplishments this period

DSSA

Updated GNSO, ccNSO and ALAC at the Toronto meeting - set a speed record of 8 minutes in the ALAC
Met face to face in Toronto - focus was on showing off some of our methods (and trying to keep the remote participation stuff running in an unstable network environment)
Coordinated with the Westlake group with regard to coordinaing and aligning our two efforts

DSSA Ops Group

Planned and conducted a series of meetings in Toronto
Revised the data-collection worksheet introduction

Plans for next period

DSSA

No meeting this week -- we'll pick up both the regular and Ops meetings on the week of 28-October
Wishing ICANN45 attendees safe travels

DSSA Ops group

No meeting this week either
Work through the level of activity, and approach, for the group between now and Beijing while the DNSRMF project is completed

Issues and concerns

None