

Status Report

ICANN DSSA Working Group

Date	Number	Problems:					Milestones
		Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	
1-May-11		Reports start -- see earlier reports for status details					
25-Aug-12	58	n	n	n	n	y	
1-Sep-12	59	n	n	n	n	n	
8-Sep-12	60	n	n	n	n	n	
15-Sep-12	61	n	n	n	n	n	
22-Sep-12	62	n	n	n	n	n	
29-Sep-12	63	n	n	n	n	n	
6-Oct-12	64	n	n	n	n	n	
13-Oct-12							Travel to Toronto
20-Oct-12							Toronto meeting complete
27-Oct-12							
3-Nov-12							
10-Nov-12							
17-Nov-12							
24-Nov-12							
1-Dec-12							
8-Dec-12							
15-Dec-12							
22-Dec-12							
29-Dec-12							
5-Jan-13							

Accomplishments this period

DSSA

Revised the data collection sheet to include explanations and make it easier for non-members to understand
 Discussed options and approaches to distributing and collecting data
 Discussed need for public comments on the Phase I report

DSSA Ops Group

Continued to review the results of the meeting with Bill and Chris
 Worked on mechanisms to coordinate the two efforts

Plans for next period

DSSA

No meeting this week -- next meeting will be at 11:15 (Toronto time) on 18-Oct

DSSA Ops group

Work on plans for the Toronto meeting
 Review Toronto update materials
 Revise/review data-collection spreadsheet introduction
 Prepare/distribute DSSA master-schedule for Toronto meeting attendees

Issues and concerns

None