

## Status Report

### ICANN DSSA Working Group

Date	Number	Problems: Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	Estimate Problems?	Milestones
1-May-11		Reports start -- see earlier reports for status details						
25-Aug-12	58	n	n	n	n	y	n	
1-Sep-12	59	n	n	n	n	n	n	
8-Sep-12	60	n	n	n	n	n	n	
15-Sep-12	61	n	n	n	n	n	n	
22-Sep-12	62	n	n	n	n	n	n	
29-Sep-12	63	n	n	n	n	n	n	
6-Oct-12	64	n	n	n	n	n	n	
13-Oct-12								Travel to Toronto
20-Oct-12	65	n	n	n	n	n	n	Toronto meeting complete
27-Oct-12								
3-Nov-12								
10-Nov-12	66	y	n	n	n	n	n	
17-Nov-12								
24-Nov-12	67	n	n	n	n	n	n	
1-Dec-12		"on hold" period -- between now and Beijing meeting, while Board DNS risk management consultants complete their work						Review public comments and determine what to do
9-Mar-13								
16-Mar-13								Determine status and next-steps prior to Beijing
23-Mar-13								
30-Mar-13								

### Accomplishments this period

#### DSSA

No meeting this week

#### DSSA Ops Group

Developed the "review public comments and go on hold until Beijing" approach

### Plans for next period

#### DSSA

Review public comments summary and determine what changes (if any) are required to the Phase I report

#### DSSA Ops group

No meeting this week

### Issues and concerns

None