Status Report

ICANN DSSA Working Group

Date	Number	Problems:		Minard	Tealminate	0	F-6	Milestones
		Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	Estimate Problems?	
		Appiovais	resources:	rargets:	i iobieins:	Changes:	i iobiems:	
1-May-11 Reports start see earlier reports for status details								
25-Aug-12		n	n	n	n	y	n	
1-Sep-12		n	n	n	n	n	n	
8-Sep-12		n	n	n	n	n	n	
15-Sep-12								
22-Sep-12								
29-Sep-12								
6-Oct-12								
13-Oct-12								Travel to Toronto
20-Oct-12								Toronto meeting complete
27-Oct-12								
3-Nov-12								
10-Nov-12								
17-Nov-12								
24-Nov-12 1-Dec-12								
8-Dec-12								
15-Dec-12								
22-Dec-12								
29-Dec-12								
5-Jan-13								
o dan-10								

Accomplishments this period

DSSA

Review the draft data-collection spreadsheet

DSSA Ops Group

No meeting -- US bank holiday (Labor Day)

Plans for next period

DSSA

Review the draft data-collection spreadsheet

Perhaps launch the data-collection process

DSSA Ops group

Next week - summarize/review the results of the meeting with Bill and Chris

Issues and concerns

None