

Status Report

ICANN FRN-DT Working Group

Date	Problems: Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	Estimate Problems?
5-Dec-11	n	n	n	n	n	n
12-Dec-11	n	n	n	n	n	n
19-Dec-11	n	n	n	n	n	n
26-Dec-11	No meeting this week					
2-Jan-12						
9-Jan-12						
16-Jan-12						
23-Jan-12						
30-Jan-12						
6-Feb-12	Answers received from Registrars					
13-Feb-12						
20-Feb-12						
27-Feb-12	Analysis and recommendations complete					
5-Mar-12						
12-Mar-12	Report results and recommendations at Costa Rica meeting					
19-Mar-12						
26-Mar-12						

Accomplishments this period

Completed first draft of questions-to-registrars
Completed first draft of an online survey, based on the questions

Plans for next period

Approve and publish the online survey for distribution to registrars
Alert the Registrar Executive Committee that the survey is coming (James and Michele)
Frame an introductory email (including "no proprietary info required" disclaimer)
for the Rr list (James and Michele)
Publish the survey to the Rr list (James and Michele)

Issues and concerns

None