



Archive			
Target Date	What	Deliverable / Topic for Discussion	Who
31 October	Develop Charter	Statements of Interest; Review 1 <sup>st</sup> draft of charter created by Staff	Working Group
07 November	Develop Charter; Election of WG Chair(s); Deadline to submit documents to Council	Finalize charter as agreed by the team; Determine WG Chairs	Working Group
14 November	IGO WG Meeting	Statements of Interest; review work plan; begin review of WG Charter Issues	Working Group
15 November	<i>GNSO Council Meeting</i>	<i>Council to approve IGO-INGO Charter; Review deliberation of IOC/RCRC DT recommendations &amp; communication to GAC</i>	<i>GNSO Council</i>
blank			
21 November	IGO WG Meeting	Cancelled	None
22 November	<i>US Holiday</i>	<i>None</i>	<i>None</i>
28 November	IGO WG Meeting	Respond to Charter Questions / Formulate Recommendations	Working Group
05 December	IGO WG Meeting	Respond to Charter Questions / Formulate Recommendations	Working Group
12 December	IGO-INGO WG Meeting	Work Package Analysis	Working Group
19 December	IGO-INGO WG Meeting	Review interim results of Work Package; create initial draft of progress report	Working Group
<b>20 December</b>	<b><i>GNSO Council Meeting</i></b>	<b><i>None</i></b>	<b><i>GNSO Council</i></b>
24 December	<i>Holiday</i>	<i>None</i>	<i>None</i>
26 December	<i>Holiday / IGO-INGO WG Meeting Cancelled</i>	<i>None</i>	<i>None</i>
02 January 2013	IGO-INGO WG Meeting – Cancelled	Cancelled	Working Group
09 January	IGO WG Meeting; Documents & motions due for 17 JAN 2013 GNSO Council meeting	Review interim results of Work Package / Finalize progress report	Working Group

16 January	IGO-INGO WG Meeting	Review interim results of Work Package / Review interim Protections Report	Working Group
<b>17 January</b>	<b><i>GNSO Council Meeting</i></b>	<b><i>Present Preliminary Findings</i></b>	<b><i>GNSO Council; IGO-INGO WG Chair</i></b>
23 January	IGO-INGO WG Meeting	Review results of Work Package / Formulate initial recommendations	Working Group
30 January	IGO-INGO WG Meeting	Review results of Work Package / Formulate initial recommendations	Working Group
<b>31 January</b>	<b><i>Deadline for ICANN Board resolution on 2<sup>nd</sup> level Protections of IOC/RCRC</i></b>	<b><i>GNSO Council submits response to ICANN Board &amp; GAC</i></b>	<b><i>GNSO Council</i></b>
06 February	IGO-INGO WG Meeting	TBD	Working Group
13 February	IGO-INGO WG Meeting	TBD	Working Group
<b>14 February</b>	<b><i>GNSO Council Meeting</i></b>	<b><i>None</i></b>	<b><i>GNSO Council</i></b>
20 February	IGO-INGO WG Meeting	Review Protections Matrix, Qualification Criteria	Working Group
27 February	IGO-INGO WG Meeting	Review Protections Matrix, Qualification Criteria	Working Group
<b>28 February</b>	<b><i>Deadline for ICANN Board resolution on 2<sup>nd</sup> level Protections of certain IGO Names</i></b>	<b><i>None</i></b>	<b><i>None</i></b>
06 March	IGO-INGO WG Meeting	Review possible recommendations & Proposals	Working Group
<b>06 March</b>	<b><i>Documents &amp; motions due for 14 MAR 2013 GNSO Council meeting</i></b>		<b><i>None</i></b>
13 March	IGO-INGO WG Meeting	Review GC Response, Continue Qualification Criteria	Working Group
<b>14 March</b>	<b><i>GNSO Council Meeting</i></b>	<b><i>None</i></b>	<b><i>GNSO Council</i></b>
20 March	IGO-INGO WG Meeting	Continue Qualification Criteria; Protections; Recommendations/Rationale	Working Group
27 March	IGO-INGO WG Meeting	Review and Revise Initial Report & Recommendations	Working Group
<b>01 April</b>	<b><i>Initiate Public Comment on Initial Report</i></b>	<b><i>Public comment form</i></b>	<b><i>ICANN Staff</i></b>
<b>02 April</b>	<b><i>Documents &amp; motions due for 10 APR 2013 GNSO Council meeting</i></b>	<b><i>None</i></b>	<b><i>None</i></b>

<b>10 April</b>	<b>GNSO Council Meeting – Beijing</b>	<b>None</b>	<b>GNSO Council</b>
<b>30 April</b>	<b>Public Comment Period closes, reply period begins</b>	<b>None</b>	<b>ICANN Staff</b>
1 May	IGO-INGO WG Meeting	Begin Review of Public Comments	Working Group
8 May	IGO-INGO WG Meeting	Continue Review of Public Comments	Working Group
15 May	IGO-INGO WG Meeting	Complete Final Report	Working Group
17 April	IGO-INGO WG Meeting	Continue Protections discussions	Working Group
24 April	IGO-INGO WG Meeting	Review and Revise Initial Report & Recommendations	Working Group
1 May	IGO-INGO WG Meeting	Review and Revise Initial Report & Recommendations	Working Group
15 May	IGO-INGO WG Meeting	Discuss possible recommendations for report	Working Group
<b>16 May</b>	<b>GNSO Council Meeting</b>	<b>None</b>	<b>GNSO Council</b>
22 May	IGO-INGO WG Meeting – CANCELLED	WG to review Report via list	None
22 May	Deliver 2 <sup>nd</sup> Draft of Initial Report to WG		None
29 May	IGO-INGO WG Meeting	Review Final Draft of Initial Report	Working Group
<b>30 May</b>	<b>Initiate Public Comment on Initial Report</b>	<b>Public comment form</b>	<b>ICANN Staff</b>
05 June	IGO-INGO WG Meeting	Continue Deliberations	Working Group
12 June	IGO-INGO WG Meeting	Continue Deliberations	Working Group
19 June	IGO-INGO WG Meeting	Review of Public Comments	Working Group
<b>20 June</b>	<b>Public Comment Period closes, reply period begins</b>	<b>None</b>	<b>ICANN Staff</b>
26 June	IGO-INGO WG Meeting	Continue Review of Public Comments / Review Final Report Draft	Working Group
3 July	IGO-INGO WG Meeting	Review Final Report Draft	Working Group
<b>11 July</b>	<b>Reply period closes</b>	<b>None</b>	<b>ICANN Staff</b>
19 July	Durban Session on IGO	Present Recommendations via WG Face to Face and present to GNSO Council	Working Group
14 August	IGO-INGO WG Meeting	Review Recommendations Matrix for eventual Consensus Call	Working Group

21 August	IGO-INGO WG Meeting	Review Recommendations Matrix for eventual Consensus Call	Working Group
28 August	IGO-INGO WG Meeting	Update Final Report / Consensus Call	Staff / Working Group
03 September	IGO-INGO WG Meeting	Consensus Call Response & Minority Position Statements due	Working Group
04 September	IGO-INGO WG Meeting	Update Final Report / Consensus Call	Staff / Working Group
<b>05 September</b>	<b><i>GNSO Council Meeting</i></b>	<b><i>None</i></b>	<b><i>GNSO Council</i></b>
11 September	IGO-INGO WG Meeting	Review Draft Final Report / Consensus Levels	Working Group
18 September	IGO-INGO WG Meeting	Review Draft Final Report / Consensus Levels	Working Group
19 September	Initiate Public Comment on Final Report	Public comment form	ICANN Staff
25 September	IGO-INGO WG Meeting	As required	Working Group
<b>30 September</b>	<b><i>Motions &amp; documents due for GNSO Council Meeting 10 October</i></b>	<b><i>None</i></b>	<b><i>None</i></b>
02 October	IGO-INGO WG Meeting	As required	Working Group
09 October	IGO-INGO WG Meeting	Review Comments / Prepare Final Report	Working Group