## IGO-INGO Working Group Work Plan & Timeline (updated 13 March 2013)

Target Date	What	Deliverable / Topic for Discussion	Who
13 March	IGO-INGO WG Meeting	Review GC Response, Continue Qualification Criteria	Working Group
14 March	GNSO Council Meeting	None	GNSO Council
20 March	IGO-INGO WG Meeting	Continue Qualification Criteria; Protections; Recommendations/Rationale	Working Group
27 March	IGO-INGO WG Meeting	Review and Revise Initial Report & Recommendations	Working Group
01 April	Initiate Public Comment on Initial Report	Public comment form	ICANN Staff
02 April	Documents & motions due for 10 APR 2013 GNSO Council meeting	None	None
10 April	GNSO Council Meeting – Beijing	None	GNSO Council
30 April	Public Comment Period closes, reply period begins	None	ICANN Staff
1 May	IGO-INGO WG Meeting	Begin Review of Public Comments	Working Group
8 May	IGO-INGO WG Meeting	Continue Review of Public Comments	Working Group
15 May	IGO-INGO WG Meeting	Complete Final Report	Working Group
PAST Target Date	What	Deliverable / Topic for Discussion	Who
<del>31 October</del>	<del>Develop Charter</del>	Statements of Interest; Review 1 <sup>st</sup> draft of charter created by Staff	Working Group
<del>07 November</del>	Develop Charter; Election of WG Chair(s); Deadline to submit documents to Council	Finalize charter as agreed by the team; Determine WG Chairs	Working Group
14 November	IGO WG Meeting	Statements of Interest; review work plan; begin review of WG Charter Issues	Working Group
15 November	GNSO Council Meeting	Council to approve IGO-INGO Charter; Review deliberation of IOC/RCRC DT recommendations &	GNSO Council

		communication to GAC	
blank			
<del>21 November</del>	IGO WG Meeting	Cancelled	None
22 November	<del>US Holiday</del>	None	None
28 November	IGO WG Meeting	Respond to Charter Questions / Formulate	Working Group
		Recommendations	
05 December	IGO WG Meeting	Respond to Charter Questions / Formulate	Working Group
		Recommendations	
12 December	IGO-INGO WG Meeting	Work Package Analysis	Working Group
19 December	IGO-INGO WG Meeting	Review interim results of Work Package; create	Working Group
		initial draft of progress report	
20 December	GNSO Council Meeting	None	GNSO Council
<del>24 December</del>	<del>Holiday</del>	None	None
<del>26 December</del>	Holiday / IGO-INGO WG Meeting	None	None
	Cancelled		
02 January 2013	IGO-INGO WG Meeting - Cancelled	Cancelled	Working Group
<del>09 January</del>	IGO WG Meeting; Documents &	Review interim results of Work Package / Finalize	Working Group
•	motions due for 17 JAN 2013 GNSO	<del>progress report</del>	
	Council meeting		
<del>16 January</del>	IGO INGO WG Meeting	Review interim results of Work Package / Review	Working Group
,		interim Protections Report	
17 January	GNSO Council Meeting	Present Preliminary Findings	GNSO Council; IGO-
		, -	INGO WG Chair
23 January	IGO-INGO WG Meeting	Review results of Work Package / Formulate initial	Working Group
		recommendations	
<del>30 January</del>	IGO-INGO WG Meeting	Review results of Work Package / Formulate initial	Working Group
		recommendations	
31 January	Deadline for ICANN Board resolution	GNSO Council submits response to ICANN Board &	GNSO Council
-	on 2 <sup>nd</sup> level Protections of IOC/RCRC	GAC	

13 February	IGO INGO WG Meeting	TBD	Working Group
14 February	GNSO Council Meeting	None	GNSO Council
<del>20 February</del>	IGO-INGO WG Meeting	Review Protections Matrix, Qualification Criteria	Working Group
<del>27 February</del>	IGO-INGO WG Meeting	Review Protections Matrix, Qualification Criteria	Working Group
28 February	Deadline for ICANN Board resolution	None	None
	on 2 <sup>nd</sup> level Protections of certain IGO		
	Names		
<del>06 March</del>	IGO-INGO WG Meeting	Review possible recommendations & Proposals	Working Group
<del>06 March</del>	Documents & motions due for 14 MAR		None
	2013 GNSO Council meeting		