

IRTP-C Workplan

Process

PDP

Required to follow the old process until the new process is approved by the Board -- probably in January

Approach -- follow the new process unless directly contradicted by the old

Work-planning

Use intermediate milestones

Iteratively develop deliverables

"Pencil in" intermediate deliverables/dates

Put review-sessions at the beginning of each "block" of meetings -- use that to refine schedule with (and get buy-in from) WG -- revisit workplan, lay out next series of deliverables

Deliverables

Charter questions

Question -- Charter questions -- one by one, or in parallel?

WG Training session

IRTP 101

Training session -- outside the working-group process

Go to the list to see if there's interest

Use Registrar-training video? new powerpoint?

Volunteer needed to run the training - James will run the session

Milestones

Open public comment period

Circulate constituency/stake-holder templates

General questions and detailed questions

Charter, issue report, WG are sources of questions

Questions: ccNSO as model for processes?

What are the models?

Easy to use?

Appropriate for gTLDs?

Close public comment period

Face to face meeting in Costa Rica

Initial report

Public comments on initial report

IRTP workshop in Prague

Publish final report and submit to Council