

Draft UDRP-Lock Working Group Work Plan & Timeline (updated 30 August 2012)

Target Date	What	Deliverable / Topic for Discussion	Who
16 April	UDRP-Lock WG Meeting ; First Call of WG	Statements of Interest	Working Group
26 April	UDRP-Lock WG Meeting ; Election of WG Chairs	Determine WG Chairs; Statements of Interest; Review Charter	Working Group
3 May	UDRP-Lock WG Meeting	Open public comment forum	Working Group
10 May	UDRP-Lock WG Meeting	Open public comment forum; outreach; develop work plan	Working Group
17 May	UDRP-Lock WG Meeting	Develop outreach survey to Registrars and UDRP Providers	Working Group
24 May	UDRP-Lock WG Meeting	Develop outreach survey to Registrars and UDRP Providers; Plan for Prague	Working Group
31 May	UDRP-Lock WG Meeting	Develop outreach survey to Registrars and UDRP Providers; Plan for Prague	Working Group
7 June	UDRP-Lock WG Meeting	Develop outreach survey to Registrars and UDRP Providers; Plan for Prague	Working Group
28 June	UDRP-Lock Face to Face session in Prague	Review of WG Status and community discussion	Working Group
12 July	UDRP-Lock WG Meeting	Recap F2F in Prague; Review Survey Responses	Working Group
19 July	UDRP-Lock WG Meeting	Review Survey Responses	Working Group
2 August	UDRP-Lock WG Meeting	Review Survey Responses	Working Group
16 August	UDRP-Lock WG Meeting	Review WG Charter requirements & next steps	Working Group
30 August	UDRP-Lock WG Meeting	Review WG Charter requirements & work plan	Working Group
3 September	Initial Public Comment Period Closes and Reply period opens	None	None
6 September	UDRP-Lock WG Meeting	Respond to Charter Questions / Formulate Recommendations	Working Group
13 September	UDRP-Lock WG Meeting	Respond to Charter Questions / Formulate Recommendations	Working Group

20 September	UDRP-Lock WG Meeting	Respond to Charter Questions / Formulate Recommendations	Working Group
24 September	Reply Comment Period Closes	Create Public Comment Review Tool	Staff
27 September	UDRP-Lock WG Meeting	Review Public Comments / Create Initial Report	Working Group
4 October	UDRP-Lock WG Meeting	Review Public Comments / Create Initial Report	Working Group
15 October	UDRP-Lock Face to Face session in ICANN 45 - Toronto	Public review of initial recommendations	Working Group
25 October	UDRP-Lock WG Meeting	Create Initial Report	Working Group
1 November	UDRP-Lock WG Meeting	Revise Initial Report	Working Group
8 November	UDRP-Lock WG Meeting	Revise Initial Report	Staff
15 November	UDRP-Lock WG Meeting	Revise Initial Report	Working Group
22 November	US Holiday		
29 November	UDRP-Lock WG Meeting	Post Initial report and open public comment period	Staff
6 December	UDRP-Lock WG Meeting	Meeting if required / Create 2013 Work Plan	Chairs / Staff
13 December	UDRP-Lock WG Meeting	Meeting if required	Working Group