# Name	0	Start Date	Completion Date	% Pre		July 13			August 13		Sept	ember 13		Octo	ber 13		Nove	mber 13		Decer	nber 13		Janua	14 19		February	14	M	arch 14		April 14			May
					23 30	7 14	21 2	28 4	11 1	8 25	1 8	15 2	22 29	6	13 20	27	3 10	17	24 1	8	15 2	2 29	5 12	19	26 2	9	16 23	2 9	16 2	3 30	6 13	20	27 4	11
1 Complete Draft Issue Report		7/1/13 8:00 AM	7/1/13 5:00 PM	+																														4 1 1
2 Initiate Public Comment Forum		7/1/13 8:00 AM	7/1/13 5:00 PM																															4 1 1
3 Complete Final Issue Report		7/1/13 8:00 AM	7/1/13 5:00 PM	 																														4 7
4 Submit Issue Report to GNSO Council for Conisderation		7/1/13 8:00 AM	7/1/13 5:00 PM																															4 1 7
5 Publish Call for Volunteers for Drafting WG Charter		7/1/13 8:00 AM	7/1/13 5:00 PM	 	_																													4 1 7
6 Support Charter Drafting Team		10/16/13 8:00 AM		100.0																														4 1 7
7 Initial Charter Drafting Team Meeting		10/16/13 8:00 AM		100.0											• III . I																			4 1 7
8 Charter Drafting Team Meeting		10/23/13 8:00 AM		100.0																														4 7
9 Charter Drafting Team Meeting		10/30/13 8:00 AM		100.0	_												_																	4 7
10 Charter Drafting Team Meeting		11/6/13 8:00 AM	11/6/13 5:00 PM	 													' II .																	4 7
11 Charter Drafting Team Meeting in BA		11/14/13 8:00 AM		100.0																														
12 Charter Drafting Team Meeting		12/4/13 8:00 AM	12/4/13 5:00 PM	100.0																														
13 Charter Drafting Team Meeting		12/11/13 8:00 AM	12/11/13 5:00	100.0																														
14 Charter Drafting Team Meeting		12/18/13 8:00 AM	12/18/13 5:00	100.0																														
15 Submit Charter to GNSO Council for Approval	•	1/13/14 8:00 AM	1/13/14 8:00 AM	0.0% 6																														4 7
16 Motions & documents due for GNSO Council Meeting 23 January		1/13/14 8:00 AM	1/13/14 5:00 PM	0.0%																														4 7
17 MetRep Charter Approved		1/23/14 8:00 AM	1/23/14 5:00 PM																															4 7
18 Publish Call for Volunteers for Working Group		1/24/14 8:00 AM	2/6/14 6:00 PM	+																														4 7
19 Support Working Group - Initial Report	:	2/5/14 8:00 AM	3/26/14 8:00 AM	+																														4 7
20 Working Group Meeting	<u>=</u>	2/12/14 8:00 AM	2/12/14 5:00 PM	0.0% 18																														4 7
21 Working Group New Comers Call	<u> </u>	2/19/14 8:00 AM	2/19/14 5:00 PM	0.0%																														4 7
22 Working Group Meeting	<u> </u>	2/26/14 8:00 AM	2/26/14 5:00 PM	0.0%																														4 7
23 Working Group Meeting	<u> </u>	3/5/14 8:00 AM	3/5/14 5:00 PM	0.0%																								1 1						4 7
24 Working Group Meeting	<u> </u>	3/12/14 8:00 AM	3/12/14 8:00 AM	0.0%																														4 7
25 Working Group Meeting	<u>=</u>	2/5/14 8:00 AM	2/5/14 8:00 AM																															4 7
26 Working Group Meeting		3/19/14 8:00 AM	3/19/14 8:00 AM	0.0%																														4 7
27 Working Group Meeting	-	3/26/14 8:00 AM	3/26/14 8:00 AM	0.0%																														4 7
28 Draft Initial Report	<u> </u>	3/26/14 8:00 AM	3/26/14 8:00 AM	0.0%																									,	-				4 7
29 Co-ordinate internal input and review of WG recommendations		3/26/14 8:00 AM	3/26/14 8:00 AM	0.0% 19																										ı				4 7
30 Initiate Public Comment Forum		3/26/14 8:00 AM	5/22/14 5:00 PM	0.0% 28																										\rightarrow			_	
31 Support Working Group - Final Report		5/14/14 8:00 AM	6/4/14 5:00 PM	0.0%																														
32 Working Group Meeting	•	5/14/14 8:00 AM	5/14/14 5:00 PM	0.0% 30																														
33 Working Group Meeting	•	5/21/14 8:00 AM	5/21/14 5:00 PM	0.0% 32																														
34 Working Group Meeting	•	5/28/14 8:00 AM	5/28/14 5:00 PM	0.0% 33																														
35 Working Group Meeting		6/4/14 8:00 AM	6/4/14 5:00 PM	0.0% 34																														
36 Draft Final Report		6/5/14 8:00 AM	6/5/14 5:00 PM	0.0% 30,	,																													
37 Co-ordinate internal input and review of WG recommendations		6/5/14 8:00 AM	6/5/14 5:00 PM	0.0% 31																														
38 Submit Final Report to GNSO Council for Approval		6/5/14 5:00 PM	6/5/14 5:00 PM	0.0% 36																														
	,																																	

Project: GNSO Non-PDP - Reporting & Metrics WG - FY14
Planned Start: 6/30/13
Planned Completion: 6/5/14
Printed On: 12/18/13

Projected Start: 10/15/13 Projected Completion: 6/5/14 Provide policy and secretariat support for the GNSO Reporting & Metrics Working Group Chair: Mikey O'Conner, Jonathan Zuck Staff: Berry Cobb, Lars Hoffmann

The WG is tasked to provide the GNSO Council with a set of recommendations on:

Planno Summa

In Progress
Milestone



©2000-2013 Licensed Copyright by AtTask, Inc. All rights reserved.