

# RAP Implementation Drafting Team

# All recommendations

Recommendation	Rank	Expected size, complexity, scope	Nature of effort/approach	Dependencies?	Next Steps
Anti-abuse best practices	1	Medium	PDP (for process/approach)		Drafting team -- pre issue-report
WHOIS data accessibility #1 - planning/analysis	2	Medium	Implementation (see notes)		Drafting team -- charter
WHOIS data accessibility #2 - publish more data	3	Narrow	Implementation		Send letter to Compliance
Investigate UDRP	4	Broad	PDP (analogous to IRTP)		Drafting team -- roadmap
Decide between "uniformity of contracts" options	4	Broad	TBD	See notes	Refer to Council
Fake Renewal Notices #1 (refer to Compliance)	7	Narrow	Implementation		Send letter to Compliance
Decide between cybersquatting options	8	Broad	TBD	See notes	Refer to Council
Fake Renewal Notices # 2 (conditional, based on #1)	9	Medium	PDP	Fake Renewal Notice #1	Request Issue Report
Collect and disseminate best practices	10	Broad	WG	Anti abuse best practices	Drafting team -- charter
Monitor cross-TLD registration scam	11	Narrow	TBD		Drafting team -- charter
Uniform reporting processes	12	Broad	TBD	Workload?	Drafting team -- charter
Decide between approaches to gripe sites, etc.	13	Narrow?	TBD	UDRP investigation?	Refer to Council
Decide between approaches to domain kiting and tasting	14	Narrow?	TBD		Refer to Council

# Suggested sequence

Recommendation	Rank	Size, complexity, scope	Nature of effort/approach	Dependencies?	Next Steps
<b>Launch immediately (low resource requirements)</b>					
WHOIS data accessibility #2 - publish more data	3	Narrow	Implementation		Send letter to Compliance
Fake Renewal Notices #1 (refer to Compliance)	7	Narrow	Implementation		Send letter to Compliance
Monitor cross-TLD registration scam	11	Narrow	TBD		Drafting team -- charter
<b>High Priority</b>					
Anti-abuse best practices	1	Medium	PDP (for process/approach)		Drafting team -- pre issue-report
WHOIS data accessibility #1 - planning/ analysis	2	Medium	Implementation (see notes)		Drafting team -- charter
Investigate UDRP	4	Broad	PDP (analogous to IRTP)		Drafting team -- roadmap
Decide between "uniformity of contracts" options	4	Broad	TBD	See notes	Refer to Council
<b>Lower Priority</b>					
Decide between cybersquatting options	8	Broad	TBD	See notes	Refer to Council
Fake Renewal Notices # 2 (conditional, based on #1)	9	Medium	PDP	Fake Renewal Notice #1	Request Issue Report
Collect and disseminate best practices	10	Broad	WG	Anti abuse best practices	Drafting team -- charter
Uniform reporting processes	12	Broad	TBD	Workload?	Drafting team -- charter
Decide between approaches to gripe sites, etc.	13	Narrow?	TBD	UDRP investigation?	Refer to Council
Decide between approaches to domain kiting and tasting	14	Narrow?	TBD		Refer to Council