

Status Report

ICANN Thick-WHOIS Charter Drafting Team

Date	Number	Problems:						Milestones
		Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	Estimate Problems?	
8-Sep-12	1	n	n	n	n	n	n	Launch drafting team
15-Sep-12	2	n	n	n	n	n	n	1st draft charter - for review/comment/editing
22-Sep-12	3	n	n	n	n	n	n	
29-Sep-12	4	n	n	n	n	n	n	Draft available for 1st consensus call
6-Oct-12	5	n	n	n	n	n	n	Final draft - submit to Council
13-Oct-12								Travel to Toronto
20-Oct-12	6	n	n	n	n	n	n	Toronto meeting complete
27-Oct-12								
3-Nov-12								Follow-up actions from Toronto meeting (if needed)

Accomplishments this period

Forwarded final draft to the Council
Applaud the unanimous vote in Council approving the charter

Plans for next period

This is the final status report of the drafting team. A job well done

Issues and concerns

None