

## Status Report

### ICANN Thick-WHOIS Charter Drafting Team

Date	Number	Problems:						Milestones
		Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	Estimate Problems?	
8-Sep-12	1	n	n	n	n	n	n	Launch drafting team
15-Sep-12	2	n	n	n	n	n	n	1st draft charter - for review/comment/editing
22-Sep-12	3	n	n	n	n	n	n	
29-Sep-12	4	n	n	n	n	n	n	Draft available for 1st consensus call
6-Oct-12	5	n	n	n	n	n	n	Final draft - submit to Council
13-Oct-12								Travel to Toronto
20-Oct-12								Toronto meeting complete
27-Oct-12								
3-Nov-12								Follow-up actions from Toronto meeting (if needed)

### Accomplishments this period

Reviewed consensus candidate draft. VERY close to complete, but pushing that draft out didn't quite meet the comfort test, so we've scheduled one more call for Monday 8-Oct

### Plans for next period

Final consensus-draft review and (hopefully) forward that draft to the Council

### Issues and concerns

None