

## Status Report

### ICANN Thick-WHOIS Charter Drafting Team

Date	Number	Problems:					Milestones
		Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	
8-Sep-12	1	n	n	n	n	n	Launch drafting team
15-Sep-12	2	n	n	n	n	n	1st draft charter - for review/comment/editing
22-Sep-12							
29-Sep-12							Draft available for 1st consensus call
6-Oct-12							Final draft - submit to Council
13-Oct-12							Travel to Toronto
20-Oct-12							Toronto meeting complete
27-Oct-12							
3-Nov-12							Follow-up actions from Toronto meeting (if needed)

### Accomplishments this period

1st-draft charter (thanks for taking this on, Marika)  
Discuss/edit 1st draft charter

### Plans for next period

Revise charter and continue discussion

### Issues and concerns

None