

Status Report

ICANN Thick-WHOIS WG

Date	Number	Problems:					Current Milestones
		Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	
18-Nov-12	1	n	n	n	n	n	Launch WG
25-Nov-12	2	n	n	n	n	n	Discuss approach and review work plan Solicit SG/C Statements & Outreach to other ICANN SO/ACs Review other ICANN activities as defined in the charter and determine how relevant information can be obtained
		n	n	n	n	n	Review topics for consideration and determine what information is required and how this can be obtained in order for WG to make a determination on the topic (expert participation, consider assigning topics?)
2-Dec-12	3	n	n	n	n	n	Review for each topic information received, information required and determine next steps (incl. assignment of topics to WG member(s))
9-Dec-12	4	n	n	n	n	n	Discuss topic 1
16-Dec-12	5	n	n	n	n	n	Holiday
23-Dec-12		Mikey takes an extended vacation from status reports.					Holiday
30-Dec-12							Holiday
6-Jan-13							Holiday
13-Jan-13							
20-Jan-13							Nudge subteams, nudge SG/C/SO/AC statements/input, develop subteam template, recruit "expert group", etc.
27-Jan-13							
3-Feb-13	6	y	n	y	n	n	y
10-Feb-13	7	y	n	y	n	n	y
17-Feb-13	8	n	n	n	n	n	n
24-Feb-13	9	n	n	n	n	n	n
3-Mar-13	10	n	n	n	n	n	n
10-Mar-13	11	n	n	n	n	n	n
17-Mar-13	12	missing -- Mikey saved/sent #11 twice					
24-Mar-13	13	n	n	n	n	n	n
31-Mar-13							
7-Apr-13							Beijing Meeting - open meeting - info sharing/gathering
14-Apr-13							
21-Apr-13							
28-Apr-13							
5-May-13							
12-May-13							
19-May-13							
26-May-13							
2-Jun-13							
9-Jun-13							

Accomplishments this period

Sub-teams have wrapped up, except for Privacy and Data Protection
 Completed initial reviews of Competition, Authoritativeness, Data Escrow and Synchronization
 Completed drafts on the preceding sections for final review next call
 Released questions to Expert Group and began summarizing their answers

TBD:
 Public comments received
 Public comments summarized
 Final Report draft available for 1st consensus call
 Final Report published

Plans for next period

Review/finalize Authoritativeness, Stability, Data Escrow and Synchronization drafts for Initial Report
 Continue to review issues/topics from the summary table
 Review summary of results from Expert Group - align w/drafts

Follow up w/Verisign re: .ORG transition documentation

Issues and concerns

None