

Status Report

ICANN Thick-WHOIS WG

Date	Number	Problems:					Milestones
		Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	
18-Nov-12	1	n	n	n	n	n	Launch WG
25-Nov-12		n	n	n	n	n	Discuss approach and review work plan Solicit SG/C Statements & Outreach to other ICANN SO/ACs Review other ICANN activities as defined in the charter and determine how relevant information can be obtained Review topics for consideration and determine what information is required and how this can be obtained in order for WG to make a determination on the topic (expert participation, consider assigning topics?) Review for each topic information received, information required and determine next steps (incl. assignment of topics to WG member(s)) Discuss topic 1 Discuss topic 2 Holiday Holiday Discuss topic 3, Deadline for SG/C Statements & Input from other ICANN SO/ACs Discuss topic 4 Review SG/C Statements received/ SO/AC input Discuss topic 5 Continue review of SG/C Statements & SO/AC input Discuss topic 6 Discuss topic 7 Discuss topic 8 Discuss topic 9 Discuss topic 10 Discuss topic 11
2-Dec-12							Beijing Publication Deadline - Target date for publication of Initial Report & opening public comment forum
9-Dec-12							
16-Dec-12							
23-Dec-12							
30-Dec-12							
6-Jan-13							
13-Jan-13							
20-Jan-13							
27-Jan-13							
3-Feb-13							
10-Feb-13							
17-Feb-13							
24-Feb-13							
3-Mar-13							
10-Mar-13							
17-Mar-13							
24-Mar-13							
31-Mar-13							
7-Apr-13							Beijing Meeting - open meeting - info sharing/gathering
14-Apr-13							
21-Apr-13							
28-Apr-13							
5-May-13							Public comments received
12-May-13							
19-May-13							
26-May-13							
2-Jun-13							Public comments summarized
9-Jun-13							
16-Jun-13							
23-Jun-13							Final Report draft available for 1st consensus call
30-Jun-13							
7-Jul-13							
14-Jul-13							Final Report published

Accomplishments this period

Checked work plan for reasonableness and revised it
Established process and wiki pages to collect information

Plans for next period

Solicit SG/C statements and reach out to other SO/ACs
Review other ICANN activities and determine how to obtain relevant information
Review topics, determine information requirements, determine how to obtain information
Assign topics to WG members
Identify which topics require expert participation, assign expert-recruiting tasks
ID first several topics for discussion

Issues and concerns

None