

Status Report

ICANN Thick-WHOIS WG

Date	Number	Problems:					Milestones
		Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	
18-Nov-12	1	n	n	n	n	n	Launch WG
25-Nov-12		n	n	n	n	n	Discuss approach and review work plan Solicit SG/C Statements & Outreach to other ICANN SO/ACs Review other ICANN activities as defined in the charter and determine how relevant information can be obtained
		n	n	n	n	n	Review topics for consideration and determine what information is required and how this can be obtained in order for WG to make a determination on the topic (expert participation, consider assigning topics?)
2-Dec-12							Review for each topic information received, information required and determine next steps (incl. assignment of topics to WG member(s))
9-Dec-12							Discuss topic 1
16-Dec-12							Discuss topic 2
23-Dec-12							Holiday
30-Dec-12							Holiday
6-Jan-13							Discuss topic 3, Deadline for SG/C Statements & Input from other ICANN SO/ACs
13-Jan-13							Discuss topic 4
20-Jan-13							Review SG/C Statements received/ SO/AC input
27-Jan-13							Discuss topic 5 Continue review of SG/C Statements & SO/AC input
3-Feb-13							Discuss topic 6
10-Feb-13							Discuss topic 7
17-Feb-13							Discuss topic 8
24-Feb-13							Discuss topic 9
3-Mar-13							Discuss topic 10
10-Mar-13							Discuss topic 11
17-Mar-13							
24-Mar-13							Beijing Publication Deadline - Target date for publication of Initial Report & opening public comment forum
31-Mar-13							
7-Apr-13							Beijing Meeting - open meeting - info sharing/gathering
14-Apr-13							
21-Apr-13							
28-Apr-13							
5-May-13							Public comments received
12-May-13							
19-May-13							
26-May-13							
2-Jun-13							Public comments summarized
9-Jun-13							
16-Jun-13							
23-Jun-13							Final Report draft available for 1st consensus call
30-Jun-13							
7-Jul-13							
14-Jul-13							Final Report published

Accomplishments this period

Reviewed and revised solicitation for SG/C statements to encourage more information and less rigid consensus
 Began the review other ICANN activities and determination of how to obtain relevant information
 Began reviewing topics, determining information requirements, and determining how to obtain information
 Developed/released a WG-member survey to collect information about topics they are interested in, and information sources
 Identify which topics require expert participation, assign expert-recruiting tasks
 Began the process of "clumping together" topics for discussion

Plans for next period

Finalize and release solicitation for SG/C statements and reach out to other SO/ACs
 Continue to review other ICANN activities and determine how to obtain relevant information
 Continue to review topics, determine information requirements, determine how to obtain information
 Review results from "topic interest" part of the survey and begin to assign topics to WG members
 Identify which topics require expert participation, assign expert-recruiting tasks

Continue the "clump together" discussion to see if we can ID first several topics for discussion

Issues and concerns

None