

Status Report

ICANN Thick-WHOIS WG

Date	Number	Problems:					Current Milestones
		Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	
18-Nov-12	1	n	n	n	n	n	Launch WG
25-Nov-12	2	n	n	n	n	n	Discuss approach and review work plan Solicit SG/C Statements & Outreach to other ICANN SO/ACs Review other ICANN activities as defined in the charter and determine how relevant information can be obtained
		n	n	n	n	n	Review topics for consideration and determine what information is required and how this can be obtained in order for WG to make a determination on the topic (expert participation, consider assigning topics?)
2-Dec-12	3	n	n	n	n	n	Review for each topic information received, information required and determine next steps (incl. assignment of topics to WG member(s))
9-Dec-12	4	n	n	n	n	n	Discuss topic 1
16-Dec-12	5	n	n	n	n	n	Holiday
23-Dec-12							Holiday
30-Dec-12							Holiday
6-Jan-13		Mikey takes an extended vacation from status reports.					
13-Jan-13		Mikey takes an extended vacation from status reports.					
20-Jan-13		Mikey takes an extended vacation from status reports.					
27-Jan-13		Mikey takes an extended vacation from status reports.					
3-Feb-13		y	n	y	n	y	Nudge subteams, nudge SG/C/SO/AC statements/input, develop subteam template, recruit "expert group", etc.
10-Feb-13		y	n	y	n	y	
17-Feb-13		n	n	n	n	n	
24-Feb-13		n	n	n	n	n	
3-Mar-13							
10-Mar-13							
17-Mar-13							
24-Mar-13							Beijing Publication Deadline - Target date for publication of community discussion document
31-Mar-13							
7-Apr-13							Beijing Meeting - open meeting - info sharing/gathering
14-Apr-13							
21-Apr-13							
28-Apr-13							
5-May-13							
12-May-13							
19-May-13							
26-May-13							
2-Jun-13							
9-Jun-13							

Accomplishments this period

Subgroups are getting back into motion -- good discussion/updates this week
 Ry comments were received
 NCUC submitted detailed material for the privacy/data-protection subteam to review
 Beijining meeting plan -- conduct a regular meeting of the WG, with opportunity for attendee comment/participation at the beginning and end
 Requested that Verisign representatives see if there is documentation on file from the .ORG transition that might be useful to this WG
 Agreed to coordinate questions to Expert Group through Marika

Plans for next period

Continue sub-team work, reviews
 Lay out a revised set of milestone dates (held: need to see how things progress for a couple more meetings)

Issues and concerns

None

TBD:
 Public comments received
 Public comments summarized
 Final Report draft available for 1st consensus call
 Final Report published

