

Status Report

ICANN Thick-WHOIS WG

Date	Number	Problems:					Current Milestones	
		Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?		Estimate Problems?
18-Nov-12	1	n	n	n	n	n	Launch WG	
25-Nov-12	2	n	n	n	n	n	Discuss approach and review work plan Solicit SG/C Statements & Outreach to other ICANN SO/ACs Review other ICANN activities as defined in the charter and determine how relevant information can be obtained	
		n	n	n	n	n	Review topics for consideration and determine what information is required and how this can be obtained in order for WG to make a determination on the topic (expert participation, consider assigning topics?)	
2-Dec-12	3	n	n	n	n	n	Review for each topic information received, information required and determine next steps (incl. assignment of topics to WG member(s))	
9-Dec-12	4	n	n	n	n	n	Discuss topic 1	
16-Dec-12	5	n	n	n	n	n	Holiday	
23-Dec-12							Holiday	
30-Dec-12							Holiday	
6-Jan-13		Mikey takes an extended vacation from status reports.						
13-Jan-13								
20-Jan-13							Nudge subteams, nudge SG/C/SO/AC statements/input, develop subteam template, recruit "expert group", etc.	
27-Jan-13								
3-Feb-13		y	n	y	n	y		
10-Feb-13		y	n	y	n	y		
17-Feb-13		n	n	n	n	n		
24-Feb-13		n	n	n	n	n		
3-Mar-13		n	n	n	n	n		
10-Mar-13								
17-Mar-13								
24-Mar-13							Beijing Publication Deadline - Target date for publication of community discussion document	
31-Mar-13								
7-Apr-13							Beijing Meeting - open meeting - info sharing/gathering	
14-Apr-13								
21-Apr-13								
28-Apr-13								
5-May-13								
12-May-13								
19-May-13								
26-May-13								
2-Jun-13								
9-Jun-13								

Accomplishments this period

Meeting canceled -- too many "regrets" to make quorum
Issues summary created/distributed for comment

TBD:
Public comments received
Public comments summarized
Final Report draft available for 1st consensus call
Final Report published

Plans for next period

Continue sub-team work, reviews
Begin reviewing issues in topics that don't have active sub-teams
Continue assembling questions for expert group -- do we have enough for a "first batch"?
Lay out a revised set of milestone dates (held: need to see how things progress for a couple more meetings)
Follow up w/Verisign re: .ORG transition documentation

Issues and concerns

None

