

Status Report

ICANN Vertical Integration PDP Working Group

Date	Problems:					
	Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	Estimate Problems?
Mar 25	n	n	y	n	y	y
Apr 1	n	n	n	n	n	n
Apr 8	n	n	n	n	n	n
Apr 15						
Apr 22						
Apr 29						
May 6						
May 13						
May 20						
May 27						
June 3						
June 10						
June 17						
June 24						

Accomplishments this period

- Discussed the first batch of proposals
- Discussed the first batch of use cases
- Solicited more proposals and use cases
- Developed detailed work plan and schedule
- Developed analysis-framework and presentation to introduce
- Established deadline for new proposals

Plans for next period

- Close off new proposals
- Discuss next batch of proposals
- Discuss work plan and dates
- Launch "evaluation" teams/process
- Present anti-trust overview
- Discuss the possibility of treating SR as a sub-group/proposal

Issues and concerns

None