


VI Short-Term Schedule


Mikey O'Connor

9 April, 2010

Approach

- Rapid iteration
 - Weekly proposal and evaluation update cycle
 - Self-documenting – proposals and evaluation will be continuously refined
 - We can take a “snapshot” at any point in time
 - Others can look over our shoulder to get a sense of where we’re at and where we’re going
- Continuous polling for consensus
 - “In” or “out” (where there is consensus)
 - “Deferred” (where there is not consensus)
- Public schedule-calendar
 - Google calendar
 - Temporary shortened URL is www.haven2.com/VICalendar





Major milestones on the road to Brussels

12 April	Proposals deadline
15 April	Proposal-draft in repository (wiki for now)
18 April	Public-comments due
19 April	Definitions, use-cases & criteria deadline
26 April	Proposals incorporate definitions, use-cases, criteria
6 May	Constituency statements due
15 May	DAG-Changes deadline
21 May	Submit “snapshot” drafts for Brussels meeting
19 June	Brussels – GNSO Council update (tentative)
23 June	Brussels – Public workshop (tentative)

Weekly activities

Monday	Workgroup call
Wed/Thurs?	Leadership group call
Thursday	Proposals are updated in repository (wiki for now)
Friday	Weekly consensus poll, status update, call for agenda items

Notes and observations

- This is a fast schedule but there are several sources of relief
 - There is almost of month of unscheduled “slack” time before Brussels
 - We can defer contentious ideas rather than drop them
 - Our work-product isn’t hard to develop, it’s just hard to agree on. Once consensus is there, we can develop our report really quickly