

Status Report

ICANN Vertical Integration PDP Working Group

| Date | Problems: | | | | | |
|---------|--------------------|------------|-----------------|---------------------|----------------|--------------------|
| | Review & Approval? | Resources? | Missed Targets? | Technical Problems? | Scope Changes? | Estimate Problems? |
| Mar 25 | n | n | y | n | y | y |
| Apr 1 | n | n | n | n | n | n |
| Apr 8 | | | | | | |
| Apr 15 | | | | | | |
| Apr 22 | | | | | | |
| Apr 29 | | | | | | |
| May 6 | | | | | | |
| May 13 | | | | | | |
| May 20 | | | | | | |
| May 27 | | | | | | |
| June 3 | | | | | | |
| June 10 | | | | | | |
| June 17 | | | | | | |
| June 24 | | | | | | |

Accomplishments this period

- Launched public comments and constituency-statements
- Resolved scope, timing and deliverable questions
- Completed charter discussion (Objective 5)
- Continued WG issues discussion
- Introduced proposals
- Introduced use cases
- Closed WG to new members

Plans for next period

- Discuss the first batch of proposals
- Discuss the first batch of use cases
- Solicit more proposals and use cases
- Form sub-groups for proposals?
- Form sub-group for use-cases and use-case analysis?
- Establish tools to support proposal sub-groups?
- Describe proposal and use-case analysis approach?

Issues and concerns

None