

Pending Action List

New gTLD Committee

updated: 04/07/07

This list reflects items that are on the New gTLD list items that need to be completed before the committee can complete the report and send it to the council for consideration.

It does not reflect the full granularity of the task itself just the next scheduled action.

Description	Date added to list	Date Due	Who holds Token	Next Pending action
Resolve recommendation #3	07-06-28	07-07-12	Committee	discussion at 07-07-05 mtg
Resolve recommendation #6	07-06-28	07-07-12	Committee	discussion at 07-07-05 mtg
Resolve recommendation #19	07-06-28	07-07-12	RyC, RC	Feedback from RyC and RC
Resolve recommendation #20	07-06-28	07-07-12	Committee	discussion at 07-07-05 mtg
Discuss open implementation implication issues	07-06-25	07-07-12	Liz, Dan	Update on open issues
Initial Impact statement	07-06-25	07-07-05	RC	Submit impact statement
Update Impact Statement	07-07-04	07-07-19	All Constituencies	If Necessary - Submit updates based on updated recommendations
Report from WG dealing with reference Implementation of RPMs	07-06-25	07-07-30	Kristina (?)	Form group and start discussions
Updated draft for final committee review	07-07-04	07-07-30	Liz, Avri	<ul style="list-style-type: none"> - Addition of note on PRO recommendation to Implementation guideline - Update text of recommendations - Inclusion of remaining impact statement
Final review of final draft	07-07-04	07-08-10	Committee	1 week consensus call