
Status Report 

ICANN DSSA Working Group

Date Problems:
Review & Missed Technical Scope Estimate
Approval? Resources? Targets? Problems? Changes? Problems?

1-May-11 Reports start -- see earlier reports for status details
7-Aug-11 n n n n n n

14-Aug-11 n n n n n n
21-Aug-11 n n n n n n
28-Aug-11 n n n n n n

4-Sep-11 n n n n n n
11-Sep-11 n n n n n n
18-Sep-11 y n n n n n
25-Sep-11

2-Oct-11
9-Oct-11

16-Oct-11
23-Oct-11
30-Oct-11
6-Nov-11

Accomplishments this period

Continue "Threats" revisions based on new drafts
Continued sorting through threats to determine which are in or out of scope
 Greg Aaron's post (http://forum.icann.org/lists/dssa/msg00205.html) about what topics are in

scope and why.  Tentative consensus from the group.  

Plans for next period

Continue "Threats" and scope revisions based on new drafts
Test Adobe integrated audio bridge on the Ops call this Monday
Notify DSSA that there is tentative consensus around Greg Aaron's post about what topics are in scope

(http://forum.icann.org/lists/dssa/msg00205.html) and conduct 2nd-review on the next call

Issues and concerns

Defered final review of Greg Aaron's scope-refinement draft due to low attendance on call.  
We'll try again next week -- and determine if this was just coincidence or whether
we need more drastic stimulation.  :-)


