
Status Report 

ICANN DSSA Working Group

Date Number Problems: Milestones
Review & Missed Technical Scope Estimate
Approval? Resources? Targets? Problems? Changes? Problems?

1-May-11 Reports start -- see earlier reports for status details
25-Aug-12 58 n n n n y n

1-Sep-12 59 n n n n n n
8-Sep-12

15-Sep-12
22-Sep-12
29-Sep-12

6-Oct-12
13-Oct-12 Travel to Toronto
20-Oct-12 Toronto meeting complete
27-Oct-12
3-Nov-12

10-Nov-12
17-Nov-12
24-Nov-12

1-Dec-12
8-Dec-12

15-Dec-12
22-Dec-12
29-Dec-12

5-Jan-13

Accomplishments this period

DSSA

Declared the "functions" work done enough to move on to the data-gathering portion of the work
May have contributed to the shortening of Bart's lifetime due to apoplexy 
Began developing the data-collection mechanism to place entities in the functional diagram

DSSA Ops Group

Met  with Chris and Bill to discuss DSSA/DNSRMF work

Plans for next period

DSSA

Review the draft data-collection spreadsheet

Perhaps launch the data-collection process

DSSA Ops group

No meeting this week due to US bank holiday

Next week - summarize/review the results of the meeting with Bill and Chris

Issues and concerns


