
Status Report 

ICANN DSSA Working Group

Date Problems:
Review & Missed Technical Scope Estimate
Approval? Resources? Targets? Problems? Changes? Problems?

1-May-11 Reports start -- see earlier reports for status details
13-Nov-11 n n n n n n
20-Nov-11 n n n n n n
27-Nov-11 n n n n y n

4-Dec-11 n n n n n n
11-Dec-11 n n n n n n
18-Dec-11 n n n n n n
25-Dec-11 n n n n n n

1-Jan-12
8-Jan-12 n n n n n n

15-Jan-12 n n n n n n
22-Jan-12 n n n n n n
29-Jan-12
5-Feb-12

12-Feb-12

Accomplishments this period

DSSA

Continued building/evaluating the threat-source threat-event tree for non-adversarial threats
Reviewed and commented on the "confidential information" draft
Published a first-draft of a top-level architecture mind-map for review/comment

DSSA Ops Group

Debriefed on the process of unpacking the meeting/scribing/voting 
Katrina's comments on confidential-information draft.  
Realized that we need a better rationale for the "vouch-in" approach we're taking to building 

confidential sub-teams (vs the "object-out" approach)

Plans for next period

DSSA

Continue building/evaluating the threat-source threat-event tree for non-adversarial threats
Review latest revision of "confidential information" draft -- possibly initiate a consensus call

DSSA Ops group

Board committee -- review results from Patrick -- held over
Take a look at splitting up the "scribing" work a bit so that others can take over if Mikey is disabled



in a cattle stampede
Review comments on "confidential information" draft -- perhaps initiate a consensus call
Incorporate comments and publish a revised draft of "confidential information" 

Issues and concerns

None


