PDP Timelines
	
	IRTP Denials
	IRTP Part A
	Fast Flux
	Domain Tasting
	Average
	IRTP Part B
	PEDNR

	Request for an Issues Report
	0

(20 Sep 2007)
	0

(8 May 2008)
	0
(6 March 2008)
	0
(9 May 2007)
	
	0

(16 April 2009)
	0

(20 Nov 2008)

	Submission of Issues Report
	29

(19 Oct2007)
	15

(23 May 2008)
	19

(25 March 2008)
	36

(14 June 2007)
	24,75

23,8

	29

(15 May 2009)
	15

(5 Dec 2008)

	Initiation of PDP
	61

(20 Nov 2007)
	48

(25 June 2008)
	63

(8 May 2008)
	175

(31 Oct 2007)
	86,75

103

	
	168

(7 May 2009)

	Approval of WG Charter
	
	70

(17 July 2008)
	84

(29 May 2008)
	
	77
	
	216

(24 June 2009)

	Publication Initial Report
	179

(17 March 2008)
	245

(8 Jan 2009)
	326

(26 Jan 2009)
	243

(7 Jan 2008)
	248,28
	
	389

(14 Dec 2009)

	Publication Final Report
	202

(9 April 2008)

	315

(19 March 2009)
	
	332

(4 April 2008)
	283
	
	429

(23 Jan 2010)

	Council Vote
	392

(16 Oct 2008)
	343

(16 April 2009)
	
	345

(17 April 2008)
	360
	
	


� Including IRTP Part B and PEDNR


� Including PEDNR


� Proposed target dates


� Followed by launch of drafting team on 17 April 2008, which produced its final report on 4 June 2008, whose recommendations where adopted by the council in October 2008.





